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About this Guide 
This Guide is for use by SedonaOffice customers only. This guide is not meant to serve as an operating 
or training manual, its purpose is to overview the content contained within, and to be used as a 
reference guide only. 
SedonaOffice reserves the right to modify the SedonaOffice product described in this guide at any time 
and without notice. Information in this guide is subject to change without notice. Companies, names 
and data used in examples herein are fictitious unless otherwise noted. In no event shall SedonaOffice 
be held liable for any incidental, indirect, special, or consequential damages arising out of or related to 
this guide or the information contained herein. The information contained in this document is the 
property of SedonaOffice. 
This guide may be updated periodically, be sure to check our website at www.sedonaoffice.com for the 
most current version. 
Copyright 2008 
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Introduction 
From everyone at SedonaOffice, congratulations on your purchase of the SedonaOffice software 
application the number one accounting and business management software for the security companies. 
This Implementation Guide contains all the information you need to successfully implement 
SedonaOffice. This guide is designed to prepare you for and guide you through the installation and 
implementation processes and allow you to realize the maximum value of your investment by taking full 
advantage of all the features and benefits SedonaOffice has to offer. Please take time to read this guide 
and learn about the services SedonaOffice has that are available to you as a SedonaOffice user. 

 Using This Reference Guide 
Not only have you purchased the leading accounting and business management software solution for 
the security industry, but you have also joined the most comprehensive implementation program 
available. This guide covers just some of what SedonaOffice offers to help you integrate SedonaOffice 
software into your business environment. Serving as a roadmap to guide you through the 
implementation process, this guide along with the input and guidance from your SedonaOffice 
implementation team, will help you successfully implement your system on schedule. 
SedonaOffice recommends completely reading this guide in its entirety first. The best way to complete 
any project is to know what you face from beginning to end. After reviewing the entire guide, 
SedonaOffice recommends you re-review each section as you prepare to embark on that particular 
phase of the implementation. 
This guide is a planner and workbook that allows you to submit required information (forms) to 
SedonaOffice, note additional information provided by SedonaOffice, and track the progress of the 
project with provided checklists. SedonaOffice encourages you to write in this guide and take notes that 
will be as useful as possible during your implementation. 
This guide was not designed to provide all the answers for the unique circumstances that each 
SedonaOffice customer faces. Rather, it is a general guide to explain the SedonaOffice Software 
methodology and to assist you in getting your business running on SedonaOffice. Your SedonaOffice 
implementation team will provide you with additional information to help make your implementation a 
productive and successful experience. 
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SedonaOffice  General Information 
The following briefly describes the scope of SedonaOffice Software products and services and provides 
contact information for the company and corporate staff. 
About SedonaOffice 
SedonaOffice specializes in creating integrated accounting and business management solutions for the 
security industry. Founded in 1996 by Michael Marks and Don Faybrick, SedonaOffice is privately held 
and operates internationally. Operating from offices in Chagrin Falls, OH, and Plymouth, MI, 
SedonaOffice continues to grow and expand. A leader in application software solutions for the security 
industry, SedonaOffice provides an array of services including installation, implementations, support, 
training and educational tools. The entire SedonaOffice staff is dedicated to providing high quality 
products and services. 
Our goal is to establish and maintain strong partnerships with our customers that result in the reduction 
of our customers operating costs and increased earnings. To accomplish this goal, we continually 
increase our expertise in the traits of the security industry and in the existing and emerging technologies 
that are most conducive to running a security and service company. From your purchase of the 
SedonaOffice solution to helping expand your knowledge and use of technology, all of SedonaOffice’s 
departments and services function with this partnership philosophy, which implies a relationship that 
contributes to the growth and prosperity of both parties. 
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 Mission Statement 
  
 

Our mission at SedonaOffice is to provide our customers with superior products and outstanding customer service. Our goal is simple; satisfaction of our customers. To achieve this goal, we have and will continue to create an environment which encourages, empowers, challenges and nurtures our employees so that they can work to their greatest potential and best serve our customers. 
Our business practices, decisions and policies will be based on a shared system of values and beliefs. We will be guided by these principles in our interactions with each other, with our customers, and within our community. 
We value intellect and innovation and those who are eager to explore, question, challenge and be challenged. We will embrace new technology, maximizing its potential in our company and for our customers. 
Each individual will take responsibility for practicing and promoting the values and beliefs of SedonaOffice in all activities. We will view our jobs and our day-to-day workplace challenges within the larger context of our families, our community, and our lives. 
In all of these things, we will maintain a relaxed and positive atmosphere of enjoyment of our work, our accomplishments, and each other. 
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Administration  Contact Information 
The contact information listed below shows our national contact numbers, addresses of the corporate 
offices, website, and the contact information for staff members who work with customers. 

 Corporate Offices Contact  Information 
 
 

  
SedonaOffice Departments 
Functioning with a partnership philosophy, the departments of SedonaOffice involved with system 
implementation are listed below. 
 Your first experience as a SedonaOffice customer will be with your Project Manager, who will oversee 
all aspects of your system implementation from the time of your purchase through your go live with 
SedonaOffice. 
 The SedonaOffice Sales Department assists customers with handling their ever-changing technology 
needs. 
 The Data Conversion department works with you to plan, coordinate, and load your existing data into 
the SedonaOffice system efficiently and comprehensively. 
 In the SedonaOffice Support department, the staff ensures that any interruptions to customers’ 
systems and resulting workflow are reduced to the minimum. 
 SedonaOffice Professional Services provides training; teaching the necessary skill sets for customers to expand their knowledge and implement their systems in productive and profitable ways. 

Mailing Address: 
SedonaOffice 
547 East Washington Street 
Chagrin Falls, OH 44022 

Telephone / Fax / Website / Email: 
Telephone: (440) 247-5602 
Fax: (928) 441-9986 
Website: www.sedonaoffice.com 
Email: support@sedonaoffice.com 
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Content Overview A brief description of each section in this guide follows below. 

 Section 1 
 Project Planning helps you create a clear and concise path to get your company up and running on the 

SedonaOffice system, explaining resources you need and the tasks to accomplish this. This section 
provides an overview of the entire process and provides information to help you track your progress 
throughout your system implementation. This section also provides the flow and overview, while the 
following sections provide the details on the specifics of the implementation cycle. 

 Section 2 
 System Installation explains the details of what must occur before, during, and after the installation of 

your software. 
 Section 3 
 Database Planning & Building explains the variety of methods that SedonaOffice recommend for loading 

data into SedonaOffice database. The Database Conversion Techniques section explains the methods 
used to transfer data electronically from your current system to the SedonaOffice system. 

 Section 4 
 Go-Live on SedonaOffice section contains specific information about the processes needed to go live. It 

details how to plan, prepare, and make the transition to SedonaOffice, giving action steps critical to the 
process. 

 Section 5 
 Training provides information on the training options available to you and your staff to become trained, 

knowledgeable, and experienced with SedonaOffice.  The section focuses primarily on training during 
the implementation process. 

 Section 6 
 Beyond the Basics covers what you can do to enhance your business and operations after completing 

the Go-Live process. The Educational Resources Section provides information on other avenues 
SedonaOffice offers for keeping you up to date on SedonaOffice features and developments. Finally, the 
Support Departments section summarizes your options for continued support. 
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Section 1 – Project Planning 
Planning Before You Begin 
There are five steps to planning that are highly recommended to ensure you gain the most from your 
utilization of SedonaOffice. 
Analyze 
This step requires you to state your goals and truly understand what you are trying to achieve. Take a 
look at your business and how you currently operate it. Determine your strengths and where you need 
improvement. Look at your complete business, everything from the way you service your customers to 
the information you analyze on how your business is performing. 
Design 
After you have finished learning how to use SedonaOffice, you will develop a design of how you want to 
incorporate it into your business. This step includes both the physical design (hardware, workstation and 
people), and the process design (how you are going to operate your business). 
Develop 
Next you should develop what is necessary for your system. Flow-chart your processes, everything from 
generating your monthly recurring revenues through the process of handling service calls. This step also 
includes the task of setting up all the setup tables and preferences in the SedonaOffice application. 
Implement 
This is the step in which you begin using the SedonaOffice system to operate your business. 
Evaluate 
Look back at all the previous steps and evaluate whether you have achieved your goals. Then begin the 
process all over again. 

 

 



  Implementation Guide 

Page 12 of 83 Last Revised: December 14, 2008 

 

 

 
 

Implementation  Strategies 
For most companies, implementing a new software system is not a part of their regular business 
process. It is something that may occur only a few times within a normal business life cycle. Therefore, 
many SedonaOffice customers are not familiar with the process of implementing a software system. 
SedonaOffice developed the SedonaOffice Implementation Guide to help guide you through this 
process. Based on many years of company experience in the industry, with implementations, and with 
the SedonaOffice Implementation Team’s expertise, the guide is designed to get you up running on the 
SedonaOffice system as quickly and efficiently as possible. 

 Two primary goals are presented with the SedonaOffice Implementation Guide: 
 

 Goal #1: To get your business running on the SedonaOffice system as quickly as possible, but within a 
timeframe that does not overburden your business. The technological edge that our software provides 
allow you to not only meet your customers’ needs but increase the scope of provided services and 
operations.  The sooner you realize these advantages, the better your business will be. 
 Goal #2: To combine your business with the functionality, features, and technology that SedonaOffice 
has to offer. Your SedonaOffice Implementation Team will advise you on how to maximize the value of 
your investment. SedonaOffice staff will show you how to put the technological advantages you 
purchased with SedonaOffice into practical use within your organization. 
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SedonaOffice  Project Organization 
This diagram shows the primary contacts and their roles in a SedonaOffice internal project team. The 
table below allows you to record the name and contact information for your implementation team. 

  
 

  
You will be contacted by phone or email with the name of your SedonaOffice Project Manager, who will 
advise you of the names of your implementation team members. Please write those team members 
down in the spaces below. If you need assistance and are not sure which team member to contact, 
please contact your SedonaOffice Project Manager. 

 Your SedonaOffice Implementation  Team 
 Position Team Member Name Contact Information 

Project Manager   
Data Conversion Specialist   
Trainer   
Salesperson   
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Implementation  Resources 

 Your Employees 
Assigning roles to your staff is important for setting up and maintaining stable system operations. The 
suggested roles described below will facilitate a smooth transition to SedonaOffice. For additional 
information about assigning duties by employee roles, refer to the chart shown below. 
Sample Responsibility Matrix 

 Position Responsibilities 
System Administrator  Adding new users 

 Maintaining setup tables 
 Maintaining user security 
 Performing daily/weekly/monthly database backup operations 

Department Managers  Generating departmental reports 
 Auditing work of data entry or clerical staff 
 Creating/maintaining departmental policies and procedures as they pertain to the SedonaOffice application 

Data Entry / Clerical  Entering new account information 
 Handling edit requests 
 Miscellaneous clerical duties 
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System  Administrator 

 In order to have a successful implementation of your SedonaOffice system, we require that you have an 
internal point of contact, a System Administrator. This person may or may not actually be working for 
your organization in a system administration capacity; however, this person should be technologically 
proficient. Your System Administrator acts as the counterpart to the SedonaOffice Project Manager and 
is in charge of organizing your resources so that the implementation can be completed on time. This 
person must have the ability to mobilize and assign resources as needed to complete the 
implementation. In addition, the System Administrator must have the authority to make company 
decisions. 

 The System Administrator’s responsibilities include tracking the progress of the project from start to 
finish; this person must participate in the start of the planning phase to organize implementation tasks 
such as installations, on-site training, and go-live preparation and make the necessary decisions related 
to the organization of tasks. The System Administrator should be involved with the training for all areas 
of the system, and to function as your company’s first line of support and information and be familiar 
with the workings of all major areas of the system. The System Administrator is responsible for 
maintaining the equipment and the system and will have to communicate all issues to the SedonaOffice 
Project Manager. To assist you in choosing the right person for this role, see the list below of some of 
the desirable traits found in a qualified System Administrator. Please consider these traits when 
determining what employee within your company will be your best choice.  Keep in mind that the 
person must have the time to devote to the successful implementation of the system. This decision is 
critical and we urge you to think carefully about your choice. 

 The desirable traits in a System Administrator: 
 

 Problem Solving – analytical with computer troubleshooting skills 
 Decisive – ability to make choices quickly and accurately 
 Authority – enlist the help of others and assign jobs and roles to employees 
 Project Management – ability to plan a project and complete it on schedule 
 Communication – strong communication skills and a “people person” 
 Experience – general knowledge of the entire company’s functions 
 Organized – ability to organize, track, and analyze parts of complex projects 
 Motivated – desire to be successful and work through problems 
 Dedicated – a team player with a high level of professionalism 
 Versatile – can wear many hats 
 Secure – has job security in your company 
 Technological Savvy – high level of literacy with software and computer systems 
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Data  Conversion Coordinator The first step in the database conversion process involves assigning a Data Conversion Coordinator. This 
role is much like your System Administrator except this person focuses solely on your database 
conversion. Like the System Administrator, the Data Conversion Coordinator may or may not actually 
work for your organization in a database administration capacity. Some System Administrators may also 
serve as data conversion coordinators, depending on multiple factors including the complexity and size 
of the project. 
The Data Conversion Coordinator will be in charge of organizing your internal efforts so that the 
conversion can be completed on schedule. This person will work closely with your System Administrator 
and jointly communicate all conversion issues to SedonaOffice. When assigning a Data Conversion 
Coordinator, SedonaOffice recommends that a candidate meet the following criteria: 
 Have the ability to mobilize and assign resources as needed and have the authority to make company decisions. 
 Have time to work with SedonaOffice staff during the conversion. 
 Have a good working knowledge about your existing data. 
 Attend the SedonaOffice Administrative Training Classes. 
 Read, understand and become familiar with the procedures in this chapter. 
 Have a sufficient degree of technical literacy, which provides the technical ability to assist SedonaOffice staff with data capture and data conversion.  
President / Owner As the primary decision maker of a company, the president or owner often focuses on issues other than 
the daily operation of the computer system. One additional role of the president is to empower the 
people who use the system to make the decisions necessary to get the system up and running. Also, the 
owner’s posture and dedicated attitude toward the implementation of the SedonaOffice system is a 
valuable motivating factor during the development of this challenging project. 

 User Team (Power Users) In some cases, SedonaOffice customers implement user teams as a way of defining an internal 
educational structure. These teams often come to the administrative training classes with the System 
Administrator and can be used to train other employees. Selected for greater expertise, faster learning 
curves and/or their abilities to teach other employees, these users may spend more time learning and 
practicing on the SedonaOffice system than most other users, at least, before full system 
implementation. For this reason, in addition to the System Administrator, they become another primary 
means of internal support and training in their specific areas of expertise. If you choose to have a user 
team in your company, you may divide the user team by job type, by location, or you may have one 
expert in each functional area or in each branch location. 
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Creating a Project Implementation Process 
After assigning internal team members to the project and speaking with your SedonaOffice Project 
Manager, you must define a project implementation process for beginning using your new SedonaOffice 
system. Go-Live is the term used from this point – when you start actively running your business with 
SedonaOffice. 

 Data Conversion 
Multiple options are available to allow your business to reach the Go-Live point with SedonaOffice. The 
best conversion option for your organization and setting a Go-Live date depends on numerous factors, 
including your overall business needs, the availability of your dedicated resources, which software 
modules you will be implementing, and how you wish to build your database.  Your SedonaOffice 
Project Manager will discuss your options, helping you to define the most appropriate process and set a 
Go-Live date. 
The table below provides several simplified example options typically followed by most SedonaOffice 
customers. Please review these options and discuss your particular needs in detail with a member of 
your SedonaOffice Implementation Team before proceeding with any other decision-making activities. 
The method you choose to complete your implementation and Go-Live is one of the most important 
decisions you will make throughout the course of your implementation. SedonaOffice urges you to 
understand these options and the implications on your overall implementation. 
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Issues to Consider 
The two listed example options for implementation above are simplified example options. The exact 
path that you choose may vary, especially in terms of data mapping and pre-training with the test data. 
Statistically speaking, an average implementation cycle for the SedonaOffice system is approximately 
four to six months. The time does not depend on the size or complexity of the installation but rather the 
time and resources your company will dedicate to the project. 
As with any project, if you do not dedicate specific resources to this project, then your employees must 
take time from their daily jobs to complete it. How much time you and your employees can put into the 
implementation is the number one factor in determining the project duration. 
Setting a realistic, attainable Go-Live date is extremely important. If you set dates too aggressively and 
they cannot be met, may result in problems; affects SedonaOffice’s ability to schedule the necessary 
staff and resources, causes problems with your customer base, or lessens your employees’ opinion of 
their abilities to work effectively with the new system. 
Look for future milestones to set the Go-Live date. Companies will often time their Go-Live dates with 
annual events such as the end of a fiscal accounting year, end of an accounting period, or around the 
time of a physical inventory. However, you need to consider the extra workload created by combining 
your Go-Live date with another business event. In addition, the Go-Live date for most accounting 
systems is usually set at the beginning of the month. 
Take into consideration peak and slow periods in your business. If your business tends to be cyclical, 
you will want to consider these cycles in your implementation schedule. A substantial effort is involved 
in getting any software system up and running. You might not have the resources available during your 
busy season. In addition, during the busy time of year, your employees will have many more things on 
their mind than just the new system. 
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Steps of the Implementation 
The following flowchart provides a general road map to guide you through the implementation process. 

 
Note: It is important that you understand the big picture of the entire process before you 
Begin. Therefore, it is vital for you to read the remainder of this section in its entirety. 
While showing a linear path through the process, numerous tasks need to take a parallel path to the 
primary flow. The first step in the implementation cycle is project planning – shown first in the 
flowchart. Once you become familiar with the process flow and have discussed your specific situation 
with the SedonaOffice Implementation Team, you should review the remaining sections in the guide, 
each detailing the steps outlined below. 

 Example Linear Project Implementation Timeline 
 

  Implementation Project Planning 
After your initial contact, your SedonaOffice Project Manager will be sending you documentation that 
will assist both you the customer and SedonaOffice staff in the implementation process. One of these 
documents is a New Customer Questionnaire, which provides SedonaOffice with valuable information 
about your company and how you do business. Filling out and returning this questionnaire is very 
important for the SedonaOffice staff to determine the best manner in which to instruct you on setting 
up your SedonaOffice system that will meet your company expectations and needs. Your 
implementation team will make recommendations for the project plan based on their experience. From 
there, they will work with you to develop an implementation plan. 
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 Example  Implementation Process 
 While this guide gives you an idea of the general steps involved in a typical implementation, your 

implementation team will assist you in exploring the specifics of the process and developing appropriate 
steps in your implementation plan. The following information highlights some of the steps involved in a 
typical implementation. 

 1. Software  Installation 
 During your software installation, a member of the SedonaOffice Support Team will assist you in setting 

up the software on your server and provide you with instructions on how to install the software on the 
individual workstation clients. At any time, if you need assistance in installing the client software, you 
may contact the SedonaOffice Support department for help in this area. 

 2. Administrative  Training 
 Becoming knowledgeable about the basics of SedonaOffice is vital to a successful implementation. To 

become familiar with the database, setup tables, and setup preferences, SedonaOffice suggests that the 
System Administrator along with any other key individuals in a decision making role attend this training 
session.  During this course, the SedonaOffice trainer will walk through each setup table and discuss 
with you the functionality of each element as well as provide examples on how to use and implement 
each setup table for your particular business model. Once you and the members of your staff complete 
this course, you will be better prepared to enter data, receive end-user level training on the 
SedonaOffice application, and successfully complete your implementation. 

 3. Data Conversion 
 This optional service allows an electronic conversion of data from your current system to the 

SedonaOffice system. A representative from our data conversion department will assist you with this 
process and guide you through the steps of “mapping” your data. While you are learning about the 
setup tables in your database, you should be looking at what data you can convert electronically. 

 4. Data Entry 
 As you go through the Administrative Training and data conversion steps, you may find tables in 

SedonaOffice that you do not have in your current system, or tables in your current system that are too 
small to convert.  For these types of items, you will need to enter this data manually. 
This process can be done parallel to the data conversion. Your Trainer will help you to determine what 
data you will need to enter. This information is also covered during the Administrative Training class. 
Finally, to verify all appropriate data has been entered prior to the Go-Live date, fill out the Go-Live 
Checklist in Appendix D: Checklists and Forms. 
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 5. The Conference Room Pilot 
 The Conference Room Pilot is a highly recommend step in the implementation process. Typically this 

exercise is completed at least once after Administrative Training has been completed and all setup 
tables/application preferences have been populated. This exercise involves a representative from each 
department in your organization. The goal of the Conference Room Pilot is to step through each 
functional module of SedonaOffice in the lifecycle of a customer – from Prospect through Service billing. 
Please refer to Section 4: Go-Live on SedonaOffice for more detailed information in this area. 

 6. Application Training 
 This is a required class which instructs you how to use SedonaOffice to run your business. You can 

consider numerous options when you decide how to use SedonaOffice training; your Project Manager 
will help you develop a plan that meets your particular needs. For more information about training 
services, please consult with your Project Manager. 
7. Go-Live 

 The Go-Live date is the culmination of all the work you and your SedonaOffice Implementation Team 
completes during the project implementation. The date that you select to go live should be at the 
beginning of a new business year, quarter or accounting month so that the transition will be seamless to 
your general ledger and have a minimal impact on your daily operations. 
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Section 2: System Installation 
An installation of SedonaOffice is comprised of two main elements; hardware and software. Although 
SedonaOffice does not normally sell hardware to our customers, we have established minimum 
requirements and recommendations for your hardware installation.  This section is designed to assist 
our customers in making the appropriate choice of hardware and instructions for the installation of your 
SedonaOffice software. 

 Client / Server System 
 SedonaOffice was built using a Client / Server model. The client / server model provides SedonaOffice 

with a solid foundation that has been proven reliable and scalable. It also allows for easy migration to 
new technologies when advances are made in hardware and operating systems. 
Client Workstation 

 The client is the computer that runs the SedonaOffice program. It is what you see on your monitor. 
Client workstations must be connected to a network so they can talk to the file-server. 

 Server System 
 The SedonaOffice Server is recommended to be operated on a dedicated file-server. The Server 

components include the database and the server utilities. Many functions in SedonaOffice actually are 
being performed on the Server system, in order to maximize the efficiency of the applications. 

 Hardware 
The File Server 

 When selecting a file server there are many factors to consider; the size of the network, the number of 
users connected to it, the applications it will be hosting, the systems and databases it will be operating. 
As a rule of thumb your server should last your organization for 3 years. That doesn’t mean you have to 
retire it then; but if your business is expanding you may just out grow it by then.  There is no need to 
buy a server today for what you might need 2 to 3 years from now. Technology will change; prices will 
decrease and performance will increase. (Remember Moore’s Law; every 18 months the price vs. 
performance will increase 100%; so for the same dollars today you can purchase twice a powerful 
machine 18 months from now.) Remember as soon as we publish this document, changes are being 
made to file server configurations. So please discuss any hardware purchases with us or consult with us 
if you have any questions. 
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File Server Configurations 

 Any SedonaOffice system that will be supporting 5 or more users simultaneously should be on a 
dedicated file server; although the server can be used for other office activities if it is configured for 
those services accordingly. 
Here are the recommendations and/or requirements: 

 Server Type 
 Your server is the most important machine in your business as it hosts your data. The last thing you 

should do is save a few dollars on this machine by not buying a named brand server. Our 
recommendation is for a Dell™ server.  Although any major server should be fine. 
Configuration 

 Basic Server (Up to 20 workstations)*  
 Intel or AMD Server Class CPU (Multi Core) 2.0 GHz+ (example: Intel® Xeon® Processor E5-4603) 
 Microsoft Windows 2008, 2008 R2, 2012 or 2012 R2 Server Standard x64 
 SQL 2008 R2, 2012, 2014 or 2016 Standard x64 
 8+ Gigs of Ram 
 Raid 1 (or better) Hard Drive for Operating System (+120GB) 
 Raid 1 (or better) Hard Drive for Databases (+160GB) 
 10/100/1000Mbs Network Card (TCP/IP) 

 Advanced Server (21 to 50 workstations)*  
 Intel or AMD Server Class CPU (Multi Core) 2.4 GHz+ (example: Intel® Xeon® Processor E5-4640) 
 Microsoft Windows 2008, 2008 R2, 2012 or 2012 R2 Server Standard x64 
 SQL 2008 R2, 2012, 2014 or 2016 Standard x64 
 16+ Gigs of Ram 
 Raid 1 (or better) Hard Drive for Operating System (+120GB) 
 Raid 5 (or better) Hard Drive for Databases (+300GB) 
 10/100/1000Mbs Network Card (TCP/IP) 
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Enterprise Server (51 to 100+ workstations)**  
 Dual Intel or AMD Server Class CPUs (Multi Core) 3.0 GHz+ (example: Intel® Xeon® Processor E5-1680 

v3) 
 Microsoft Windows 2008, 2008 R2, 2012 or 2012 R2 Server Standard x64 
 SQL 2008 R2, 2012, 2014 or 2016 Standard x64 
 24+ Gigs of Ram 
 Raid 1 (or better) Hard Drive for Operating System (+120GB) 
 Raid 5 (or better) Hard Drive for Database (+300GB) 
 10/100/1000Mbs Network Card (TCP/IP) 
 
These recommendations should only be used as a basis when purchasing equipment. Similarly configured 
hardware is known to be currently running SedonaOffice under listed user loads. As long as your server 
meets or exceeds Microsoft’s recommended minimum requirements to run SQL Server 2008 R2 and up 
then you will be able to run SedonaOffice. Failure to follow these recommendations could result in SQL 
performance that does not meet exceptions. If you have questions regarding hardware configuration, 
please feel free to contact our support department before purchasing. 
 
SedonaOffice uses a ‘Client /Server’ architecture (also called Fat, Thick or Heavy Client). Due to the 
network requirements of the SedonaOffice client (~20Mb per client, TCP/IP ports 1433/4992, Named 
Pipes, latency <100ms to the SQL Server), direct operation of the application is NOT supported over ANY 
type of VPN. This includes web based services like Amazon AWS and Microsoft Azure. The workstation(s) 
must be on the same local network as the SQL Server. 
 
Terminal Services / Remote Desktop Services (installed on the same network as the SQL Server) are the 
only supported and recommend ways to access SedonaOffice remotely. 
 
** Configurations supporting 100 or more workstations should consider the Enterprise editions of both 
SQL and OS 
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External Backup Device 
 You are going to want to put into place a backup routine in the event of a major system failure or 

catastrophic event. Therefore you will need a tape backup device either as part of your file server 
configuration or elsewhere on your network. Our recommendation is that you purchase a DAT tape 
device with sufficient backup capabilities to handle your hard drive and database files. While you may 
want to purchase tape backup software, we have found the Windows supplied Backup utilities are fine 
(especially when used in conjunction with a SQL-Server Maintenance Plan). 

 The Rest of the Configuration 
 Besides the above mentioned criteria, your file server should be configured with a 100 Megabit NIC, CD 

ROM drive, keyboard and mouse. The monitor should be a minimum of 15”; but larger if you plan on 
using this machine for any application processing. (See the monitor issues as discussed in the Client 
section of this document.) 

 Operating System 
 The file server must operate Microsoft Windows 2003 Server. Windows 2003 Server is a well proven 

operating system; and our experiences with it have been excellent. For each computer that will be 
connected to the file server on your network you will need to purchase a Client Access License (CAL). If 
you have a network with 10 client workstations; you will need 10 CAL’s for your Windows 2003 Server. 

 The Database 
 You must operate Microsoft SQL-Server 2005 database on your file server. SQL-Server 2005 is a 

Database Management System (DBMS); and is the program that will be operating on your file server 
which stores all the data for SedonaOffice. For each computer that will be connecting to the DBMS on 
your network at any one time you will need to purchase a CAL for SQL-Server 2005. 
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The Client Workstation 

 The client workstation is the actual computer on which you will be operating SedonaOffice. It is 
important to note that SedonaOffice has been developed utilizing the latest and most advanced 
development technologies available. Our commitment is to stay on these new technologies so our 
application will not become legacy; and unable to take advantage of the new technologies as they are 
introduced in the years to come. Because of this; we strongly recommend you use new technology 
workstations to operate SedonaOffice on. While older technologies may work; their performance 
cannot be guaranteed. 

 If you have existing computers, they can be used with SedonaOffice; we recommend you follow the 
guidelines below to upgrade these machines to the specification as outlined. To ensure the best user 
experience, follow these guidelines. 

 Workstation Type 
 While we recommend that you utilize a name brand workstation such as an IBM, Dell or HP. Our 

experience has been, especially with the price of computers today, the benefits of a name brand are 
worth every penny. Especially the support services and next business day on-site maintenance contracts 
these manufacturers offer. 

 Configuration 
 Basic Workstation 
 

 Intel or AMD CPU (Multi Core) 2.0 GHz+ (example: Intel® Core™ i5-4430 Processor) 
 Windows Windows 7, Windows 8, Windows 8.1 or Windows 10 
 2 Gig of Ram 
 Hard Drive 60Gb+ (minimum of 250 megs free) 
 Monitor capable of 1024 by 768 resolution 
 10/100Mbs Network Card (TCP/IP) 
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The Monitor 

 The monitor is the most important piece of the client workstation. It is the main point of interaction 
with the application as this is where the user interacts with the application. SedonaOffice was designed 
to be used on a monitor operating a screen resolution size of 1024x768. (This is larger than the 800x600 
used in older applications; although it has become the new standard for Windows applications). By using 
a larger resolution the user can display more information on their monitor at one time. We strongly 
recommend all workstations have a 19” monitor to properly display a 1024x768 resolution. (Using a 
smaller monitor can be difficult on one’s eyes.) If you plan on using TFT Flat Screen monitors (this would 
be our recommendation), a 17” is recommended (A 17” TFT Flat Screen monitor is comparable to a 19” 
regular monitor). 

 The Rest of the Configuration Besides the above mentioned criteria, your file server workstation should be configured with a 100 
Megabit NIC, CD ROM drive, a floppy drive, keyboard and mouse. Your hard drive should have at least 
500MB of free space. While SedonaOffice utilizes less than 100MB; you may need some additional 
space for add on products such as mapping software. Generally speaking most workstations today 
come with such large disk drives that space is not an issue. 

 Operating System We strongly recommend operating Microsoft Windows XP Professional or Windows Vista. 
Windows XP Professional is a well proven operating system and is our preferred choice. Other operating 
systems may work; but are not supported by SedonaOffice. 
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Networking 

 SedonaOffice operates on a Microsoft network environment; utilizing TCP/IP protocol. Each workstation 
connected to the File Server will need to be configured to operate on your network. 
Local Area Network (LAN) The LAN is your local network; normally thought of as the network at your office. Each computer 
connected to the LAN would be connected via CAT 5 cable to a network hub. We recommend you 
operate a LAN speed of 100 Megabits for SedonaOffice. 
Wide Area Network (WAN) A WAN is expanding your LAN beyond your one physical location, so that additional workstations can 
access your file server from other locations. There are numerous ways to create a WAN. We recommend 
you hire a local systems integrator that can work with you to establish a WAN that would be best suited 
for your needs. Following are two different types of WAN scenarios to explore. 

 Virtual Private Network (VPN) A VPN allows you to connect to your LAN from outside your physical location just as if you were a user 
on the LAN. A VPN is constrained by the connection speed to your main office; and usually requires a 
high speed data connection; such as a T1. From our experience anything less than that is generally 
unacceptable to operate the SedonaOffice system. 

 Terminal Services Terminal Services is a function of Windows 2003/2000 Server that allows you to connect to a host server 
running Terminal Servers and provides you a virtual work session for you (allow the processing is being 
done on the Terminal Server machine). SedonaOffice operates well under this configuration. With 
Terminal Server you do not need high speed access; although DSL is preferable. 
If you plan on making either a VPN or Terminal Services connections there are security concerns you 
must consider; especially if you plan on using the Internet to make the connections. Again, speak with 
your systems integrator on the best solutions for you. 

 Questions This guide was designed to assist you in configuring your SedonaOffice system. If you have any 
questions please contact us at (440) 247-5602 or email support@sedonaoffice.com. 
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Software 

 Since SedonaOffice operates in the Client/Server environment, you will need to install SedonaOffice on 
your server and also install the SedonaOffice client application on each of the workstations where users 
will be logging into the system. 
During your software installation, a member of the SedonaOffice Support Team will assist you in setting 
up the software on your server and provide you with instructions on how to install the software on the 
individual workstation clients. At any time, if you need assistance in installing the client software, you 
may contact the SedonaOffice Support department for help in this area. 
During this phase of the implementation, the support team member will provide information on the 
utilities available at the server level and explain each of the functions to you in detail. The support team 
member will also discuss your plan for backing up your database to ensure a secure and backed up 
system every night. 
You will have the capability to create an unlimited number of “companies”. SedonaOffice recommends 
that you create a “Sandbox” company to be used for testing your setup values and testing the various 
processes in SedonaOffice to familiarize yourself and staff with the database and to learn how to 
navigate throughout the application prior to going live. 
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Section 3: Database Planning & Building 
The data you use to run your business is the foundation of your SedonaOffice system. As with many 
other systems, the results you achieve with SedonaOffice rely greatly on the data used to populate the 
database and the method used to convert the data to SedonaOffice. Transferring and entering 
complete and correct information into your SedonaOffice system is critical for making the transition 
smooth and successful, while minimizing disruption to live operations. 
The data conversion process requires teamwork and you should expect a high level of communication 
while this work transpires. During the conversion process, SedonaOffice is responsible for converting 
your existing data in a timely manner based on the specifications you provide. The Data Conversion 
department offers guidance so you can make the best use of your current data as it applies to 
SedonaOffice. Your company is responsible for working with SedonaOffice to convert your existing data 
to the SedonaOffice data structure accurately and in a timely fashion. 
To ensure that you can make the best use of your current data, please read and become familiar with 
the procedures outlined in this section. SedonaOffice strongly recommends that you review all issues 
related to the database conversion in detail both internally and with your SedonaOffice conversion 
representative.  Remember, your data conversion will only succeed if all are working as a team. 
Standards for Conversion 
SedonaOffice conversions typically include three data captures and three data conversions. The first 
capture and conversion is generally a test conversion. However, conditions may exist that require 
additional captures; these conditions can be one or more of the following. 
 Major database changes occurred since SedonaOffice received the original data. 
 The original data was incomplete or contained errors. 
 Considerable time has passed since the data capture and the data is not up-to-date. 

 You may send data to SedonaOffice any time after signing a contract. You should provide data in an 
electronic format compatible with the SedonaOffice database. The most preferred formats are Excel 
spreadsheets or an Access database. 
For the final data conversion, you should provide the data capture to the Data Conversion department a 
full three days in advance of the Go-Live date. This gives SedonaOffice the time necessary to convert the 
data and import it into your system in time to bring it live on schedule. 
It is your responsibility to verify that the data conversion is acceptable and meets your needs. 
Therefore, a knowledgeable person or persons on your staff should review the data and verify that 
SedonaOffice converted all the data properly. SedonaOffice is not familiar with the idiosyncrasies of 
your data and cannot be held responsible for inconsistencies occurring because someone within your 
company did not verify the data. However, SedonaOffice will do its best to ensure a proper conversion 
of data. 
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Database  Conversion Techniques 

 Before deciding which method or combinations of techniques of database conversion are appropriate 
for your organization, you must first discuss the actual database conversion techniques and the process 
your organization must follow. 
Note: SedonaOffice may need to convert a single database three times before the data transfers exactly 
as specified; this is not unusual and in most cases is the norm. 

 Questions for Review 
To determine the best conversion technique for your organization, review the questions below. These 
questions do not necessarily have to be answered; they are posed with the intent of stimulating 
thought. The question of how to build your database has multiple answers depending on the issues 
specific to your organization. The eight questions below are just a few of the many important questions 
to consider before moving forward. 
 Does your company have too much data to enter in manually? 
 Does your company have mission critical data in your current system that you cannot afford to lose? 
 What output formats can you use to provide your data to SedonaOffice? Are these formats compatible with SedonaOffice for conversion purposes? 
 What is the integrity of the data on your current system? Is it accurate? Do you have data that you do not want to convert? 
 Do you have multiple databases to clean up during the data conversion? 
 Do you want to implement new processes or business rules as a part of your new system implementation? 
 Does your System Administrator have the time, business knowledge, and technical ability to work with the SedonaOffice Data Conversion Representative to complete the conversion successfully? If not, can you appoint someone in your organization who meets these criteria? 
 Other than SedonaOffice, what software applications will you continue to use and how will this impact this implementation? 
Description of Conversion Methods 
SedonaOffice provides two primary methods to help you populate your SedonaOffice database tables: 
manual conversion, and full electronic data conversion. The information below details each of these 
methods. 
Note: Most SedonaOffice customers use a combination of methods; however, the methods customers 
decide upon vary depending on the situation. 
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Summary of Conversion Methods 
In most cases, SedonaOffice customers can use a combination of manual and electronic data entry 
methods. However, the methods customers use vary with each implementation. SedonaOffice 
generally recommends this approach so you can tailor the conversion to your specific data needs. 
Regardless of this decision, SedonaOffice recommends that you create a detailed and organized 
approach to building your database. The organization and approach of database conversion are 
discussed in further detail in Data Mapping later on in this chapter. 
Note: If you are currently using Bold Theos or Manitou software, the data conversion worksheets are not necessary for your data conversion. 

 Types of Data that may be converted 
 Your SedonaOffice database can be built on various pieces of dynamic data if these data elements are 

available in your current system and can be exported into a file structure with which our Data 
Conversion Representative will be able to use. Since SedonaOffice is primarily a financial software 
application, historical transactions from your general ledger cannot be converted into your SedonaOffice 
database. Only new business transactions entered into SedonaOffice after your go-live will record to the 
general ledger.  The following data elements may be converted into your SedonaOffice database: 

 Customer information – contains customer names, billing addresses, phone numbers. 
 Site information – contains the name, address, phone numbers of the physical property location of where you have installed equipment or are providing services. 
 System information –the types of systems install and/or serviced at a customer’s site. Systems are described as intrusion, fire, access control, CCTV etc. 
 Billing contacts – names, phone numbers and email addresses for your customer billing contacts. 
 Site contacts - names, phone numbers and email addresses for the individuals you may contact at the site; typically for installation or service. 
 Recurring lines – the types of services, amounts, billing cycle for services billed to your customers on a recurring basis. 
 Customer Invoices – any invoice with an open balance at the time of data conversion. 
 Customer Credits – any cash or credit memos on a customer account that have not been applied to a customer invoice at the time of data conversion. 
 EFT information – if you company processes automatic payments using bank draft or credit cards, this information can be converted. 
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 Custom Fields – if you currently have customized fields or need to transfer data elements for which SedonaOffice does not have a field for the same purpose, this data can be mapped to SedonaOffice custom fields. Custom fields are available at the customer, site, system, vendor, and inventory part level. 
 Notes – any miscellaneous information about the customer stored in a note file may be converted. 
 System Equipment – if you currently keep track of the inventory parts used when a system is installed, this equipment list may be converted provided the part numbers exist in your master inventory parts list. 
 Service Ticket – all service tickets either open or closed may be converted. You may specify a date cut-off if you do not want to convert the entire service ticket history. 
 Inspections – if your company performs periodic system inspections and have an electronic file with the necessary information, this may be converted. 
 Central Station System information – contains detailed information about an installed system such as passcodes, panel phone numbers, and secondary account numbers. If your company has its own central station you will probably not convert this information. 
 Zone List – zoning information for monitored systems. If your company has its own central station you will probably not convert this information. 
 Call Lists – contact information of whom to call if an alarm signal is received. If your company has its own central station you will probably not convert this information. 
 Inventory Parts – listing of all parts your company uses for installation and service. 
 Vendors – listing of all accounts payable vendors. 
 Vendor Bills – all vendor bills with an open balance at the time of data conversion. 
 Vendor Credits – all vendor credits with an open balance at the time of data conversion. 
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Conversion Method #1: Manual  Conversion 

 SedonaOffice usually recommends converting as much data as possible electronically to ensure data 
integrity from one system to another. However, due to the vast nature of SedonaOffice, manually 
entering data is often the best way to take full advantage of the features within SedonaOffice. Also, 
depending on the structure and accessibility of your existing data, electronic conversion may not be 
feasible. 

 Generally, three reasons determine why you may need to enter data manually, as follows. 
 

 The most common reason for manual entry is that your existing system might not contain the same information the SedonaOffice system requires. Because of the depth of the SedonaOffice system, many fields may not exist on your current system. In these instances, you need to enter the data into SedonaOffice manually. 
 A second reason concerns database size. The small size of your database might make electronic conversion impractical. For example, it may take far less time and fewer resources to enter information for 100 customers manually than it would to have the SedonaOffice Data Conversion Representative convert the data. 
 A third reason for manual entry is necessity.  Regardless of size or complexity, any system cannot output every data element it contains. When this occurs, it usually only affects certain portions of data, but depending on how the data is used, this can be a significant issue. Because of this situation, advance conversion planning is of the utmost importance for your company. 

 Conversion Method #2: Electronic Data  Conversion 
 Electronic data conversion allows you to download database files from your old system and format the 

data into Excel spreadsheets, Access databases, or comma delimited files that will be delivered to the 
SedonaOffice Data Conversion Representative. Many reasons determine why this method is a good one 
to use, including the following: 
 Selection – from your existing data, you can select only the data that is necessary to convert. 
 Control – you can control what fields to send to SedonaOffice for conversion. 
 Speed – it is faster to use electronic data conversion than trying to manually enter large amounts of data. 
In order for SedonaOffice to convert data using this method, you must be able to use one of the following transfer protocols: 
 Writeable CD 
 FTP – Contact SedonaOffice for connection instructions to our secure ftp site. 
If you are not sure you can provide files in the transfer protocol needed for an electronic data conversion, contact your SedonaOffice Project Manager for further discussion. 
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Data Mapping 

 Since the data from your legacy system is a critical asset for your operations, it is very important that 
you carefully consider how to handle this asset and its conversion into the SedonaOffice database. 
Regardless of the conversion method you use, you can be limited in your ability to convert certain data 
elements successfully. These potential limitations are important to address before deciding on a 
conversion methodology and more importantly, before any conversion work commences. 
Now that you have reviewed the methods for database conversion into SedonaOffice and its database 
structure and have read an overview of the conversion process, you should take notes, ask questions, 
and complete the database worksheets required for conversion. The data sheets will help you map 
where the data from your current system belongs in SedonaOffice and help you pinpoint and resolve 
any potential conversion issues before they become problems. Remember, your data is an asset and 
having this data converted in a planned and organized manner saves your organization time, effort and 
money. 
To complete the data conversion worksheets, follow the instructions provided in Appendix A: Data 
Mapping. This appendix contains all of the information you need to complete the required database 
worksheets SedonaOffice needs before conversion work begins. 

 Data Auditing 
 When you receive the converted data from your SedonaOffice Data Conversion Representative, the first 

thing you must do is audit the data – this step is critical in the data conversion process. Although 
SedonaOffice employees are experts on the types of data generally used in the security industry and in 
SedonaOffice, they do not know every detail of how you use data in your environment. Since you know 
the specific idiosyncrasies of your data, you need to audit and verify that the data sent back is complete 
and accurate. Proper planning by both SedonaOffice and your organization will prevent inaccurate data 
conversions, but if discrepancies occur, the SedonaOffice Data Conversion Representative needs to be 
aware of this well in advance of the planned Go-Live date. 
Appendix A: Data Mapping, although designed primarily for data mapping, also aids in data auditing. 
When submitting the completed worksheets to SedonaOffice, you should keep a copy of them for 
reference. When SedonaOffice sends data back for auditing, these sheets serve as a checklist to verify 
that the transfer was comprehensive, accurate, and completed to your specifications. Since each sheet 
generally corresponds to a database table in the SedonaOffice database, comparing the sheets allows 
you to comprehensively examine each table. Also provided within this workbook is a checklist for data 
auditing. The items on this list are by no means a complete checklist of areas to audit, rather a guideline 
to help you check critical areas. Please refer to the Data Auditing Checklist found in Appendix D: 
Checklists & Forms. 
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 Note: It is your responsibility to verify that the transferred data is correct. SedonaOffice cannot be 

responsible for inaccurate data on the Go-Live date if you did not audit the data after conversion. 
A few other issues to consider regarding database auditing follow. 

 
 You should plan to make copies of your SedonaOffice database before and after the data conversion. 
 Do not make manual edits in SedonaOffice until your company has verified the converted data. If additional conversions are required, any manual editing will be overwritten. 
 Remember that dynamic data may change on your legacy system since the time you sent SedonaOffice your system data. When verifying your data, you must verify it from the same time that the files were sent. 
 Checking data against printed reports generally ensures that you verified the correct data. When sending data for conversion you should run reports on your legacy system to be used for comparison when your data is returned. Reports such as accounts receivable aging, accounts payable aging, recurring revenue are key in your data audit. 
 If you are unfamiliar with some of the SedonaOffice modules for which you had data converted, consult a member of your SedonaOffice Implementation Team for guidance. 
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Understanding the SedonaOffice Relational Database 

 SedonaOffice is a relational database system.  All of the tables in your database are linked to one or 
many other tables by means of an index record. It is important that you understand our method of 
linking when formatting your data for conversion. Please read the following sections thoroughly prior to 
commencing any data formatting into the Excel spreadsheets. 

 Definitions 
 Customer: The person or company that is responsible for the accounts receivable invoices created in 

SedonaOffice. 
Bill To: The name and address of where invoices and statements will be sent. You may have multiple bill 
to records for one customer. 

 Site: The physical location of where equipment is installed and/or services are provided. 
 System: The system that is installed at the site. This may be a burglar alarm system, fire alarm system, 

CCTV or any other unique type of system. You must have a system record to be able to invoice the 
customer for recurring services (this is referred to as cycle billing in SedonaOffice terms). 
Each customer is assigned a customer number. Each site is assigned a site index number and is linked to 
one customer number. A system is assigned a system index number and is linked to the customer with a 
site index number and a customer number. Each recurring line is linked to a customer, site and system 
record. Please see the diagram below that illustrates this linking of customer, site, system and recurring 
records.  The example provided is a very simple sample of how linking is performed. 

 Sample Customer / Site / System / Recurring  Links 
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 Many SedonaOffice customers have more complex customer/site linking situations. The diagram below 

provides an illustration of how the Excel spreadsheets would appear for more complex situations. This 
example illustrates the following: 
 One customer 
 Three sites for which the customer is responsible for A/R 
 Three Systems are installed at one site and two systems are installed at two other sites 
 Multiple Recurring Lines for each system  
BillInfo Table (Customer Record) 

 

  SiteInfo Table (Site Records) 

  SystemInfo Table (System Records) 
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RecurringInfo Table (Recurring Line  Records) 

 

  Other Links for Data Formatting 
 In addition to the above illustrations on linking customers, sites, systems and recurring lines, there are 

other tables that your SedonaOffice Data Conversion Representative is capable of converting 
electronically. Below are illustrations of how to link these tables to your customer, site and system 
records. If you have any questions regarding linking or index records, please contact your SedonaOffice 
Data Conversion Representative for more information. 

 ServviceInfo Table (Service Ticket Record) 
 

  EFTInfo Table (Customer Credit Card and Customer EFT Bank  Records) 
 This file contains the information needed for various electronic funds transfers; checking account debits, 

savings account debits and credit card transactions. 
Sample ACH Bank Record 
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Sample Customer Credit Card Record 

 

  

  
 InvoiceInfo Table (Customer Invoice Records) 
 This file contains one record for each Accounts Receivable invoice (or credit memo) that still has a 

remaining balance.  Unapplied cash on a customer account is converted as an open credit memo. 
 

  
ContactInfo Table (Billing & Site Contact Records) 

 
This file contains the Contact names, addresses, phone numbers, etc. for both the Customer billing 
contacts and the Site contacts. 
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 EquipmentInfo Table (System Equipment  Records) 
 This file contains the Equipment installed for a particular system. 
 

  
 NotesInfo Table (Customer Notes  Records) 
 This file contains generic information for the customer. There can be multiple notes per customer. 
 

  ZoneInfo Table (System Zone  Records) 
 This file contains information about Zones for the Central Station Alarm section. 
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Data Conversion Process 
The following information provides you with a high-level view of the actual database conversion 
process. However, this information does contain details that allow your organization to gain a superior 
understanding of the importance, significance, and detailed planning required to successfully convert 
and build your new SedonaOffice database. The process can be broken down into chronological 
segments, each of which is described below. The actual completion of many of these segments requires 
other tasks to be completed first (e.g. worksheets, questionnaires, and data maps). For more 
information, see Appendix A: Data Mapping. 

 Summary of the Database Conversion Process 
It is your responsibility to make sure that SedonaOffice converted the correct data. It is also your 
responsibility to provide the data in a format SedonaOffice can use in the conversion process. You have 
the most knowledge about your data and you are the most knowledgeable about how your legacy 
system uses this data. You will need to act as an advisor to help convert the data correctly: you should 
work closely with SedonaOffice through the conversion and then verify that the data is correct. 
In general, you will go through the following steps to complete a conversion, as specified in your project 
planning. 

1. Send data to SedonaOffice for receipt and verification. SedonaOffice verifies that media is 
readable and convertible ascertains a rough count of records. 

2. Schedule conversion, including completion of conversion based on proposed Go-Live date. 
SedonaOffice works on the data as planned and scheduled, including the following: 
 Prepares initial data for conversion files. 
 Writes conversion scripts based on your company’s data mapping rules. 
 Performs data conversion, completing data interpretation and mapping and importing prepared data into SedonaOffice standardized conversion files. 
 Sends the converted data files to the customer and attaches the files once the customer downloads the files. 

3. Review inconsistent data with SedonaOffice. SedonaOffice corrects inconsistencies to finish 
data conversion, and continues to work through the conversion plan as follows. 
 Performs data conversion, instituting global database changes. 
 Performs data conversion, merging the converted data into active SedonaOffice tables. 

4. Review and approve data. 
 5. Advise SedonaOffice of any necessary changes. 
 6. SedonaOffice makes any final changes and completes the conversion. 
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Steps in the Database Conversion Process 
As stated above, the conversion process contains chronological steps. The steps illustrated below reflect 
the entire process, opposed to the summary above, which summarizes the final stages of the process 
(the actual conversion). If you have any questions about the steps in this process, please contact your 
SedonaOffice Data Conversion Representative. 

 Step 1: Assign a Data Conversion Coordinator 
The first step in the database conversion process involves assigning a Data Conversion Coordinator. This 
role is much like your System Administrator except that this person focuses solely on your database 
conversion. The Data Conversion Coordinator is in charge of organizing your internal efforts so the 
conversion can be completed on schedule. This person will work closely with your System Administrator 
and communicate conversion issues to SedonaOffice. For more information, see Data Conversion 
Coordinator under the section Implementation Resources: Your Employees. 

 Step 2: Plan for the Cutoff Time 
In order to plan the data conversion and confirm a cutoff date with SedonaOffice, you must understand 
the critical implications of the cutoff date.  SedonaOffice conversion representatives require lead-time 
of five to seven days from the time they receive your final data and return your completed data and load 
it into your system. Also, the more data being converted, the longer the conversion process may take. 
All data that you enter into your legacy system between the time your data is captured and the time the 
converted data is loaded on your system must be logged and recorded manually. For example, if you 
change the address of 500 customers during this time, then 500 changes must be kept in a manual log 
and 500 data entry updates must be completed by your staff in SedonaOffice after you go live. It is your 
responsibility to plan for this situation and delegate the data entry tasks. 
Also, please be aware that from the time that you load the converted static data until you go live on 
SedonaOffice, it is imperative that you maintain the SedonaOffice database to keep it current. For 
example, if you add a new customer to your legacy system, you also need to add the customer into the 
SedonaOffice customer database. Again, it is your responsibility to plan for this situation and delegate 
the data entry tasks. 

 Step 3: Read Standards for Conversion 
Located in Appendix A, Data Mapping, these standards provide your organization with basic information 
needed to plan the conversion. Review this information in addition to reviewing the issues listed in 
Question for Review, should give you an idea of what legacy data needs to be transferred and the steps 
needed to accomplish a successful transfer.  After reviewing this information as well as the information 
in this section, you will have the information needed to continue the process. 
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Step 4: Complete the Data Conversion Worksheets 
Your SedonaOffice Trainer will assist you in mapping your data, typically on the last day of your 
Administrative Training. You will receive a copy of the determined data mapping rules and a copy will 
be forwarded to your SedonaOffice Data Conversion Representative. Retain and keep readily available 
your data mapping rules; your SedonaOffice Data Conversion Representative may need to discuss the 
options and rules specified in your mapping spreadsheets. Data conversion worksheets are found in 
Appendix A: Data Mapping. 

 Step 5: Send Data to SedonaOffice 
Once your data mapping has been completed, you should send the data to SedonaOffice for conversion. 
Before shipment, please complete a data checklist inventory, which verifies you are sending all required 
data. Depending on the size of your data files you may email your data or post the files to our secure ftp 
site. If you need to post data files via ftp, please contact your SedonaOffice Project Manager for ftp site 
information.  Files that can be emailed (5MG file size limitation) should be sent to the email address 
listed in your SedonaOffice Implementation Team contact list. 

 Step 6: SedonaOffice Receives Data and Performs Conversion 
As already noted, SedonaOffice requires lead-time of five to ten days to complete the first data 
conversion. The more data SedonaOffice converts, the longer the process may take. If you do not 
provide all of your data and must ship supplements to the initial shipment, the SedonaOffice Data 
Conversion Representative may have to redo the entire conversion. If this occurs, SedonaOffice will 
have to reschedule your conversion and restart the five to ten days lead-time – this can cause further 
repercussions including the delay of your Go-Live date. In order to prevent these types of scheduling 
delays, it is up to you to make sure the SedonaOffice Data Conversion Representatives have everything 
and that it is in a format suitable for conversion. 
When SedonaOffice receives the data, your SedonaOffice Data Conversion Representative will verify 
that the medium you have provided is compatible and that you have provided all the necessary data 
files. We will then review the data sheets and contact you with any questions. To perform the actual 
conversion, the SedonaOffice Data Conversion Representative writes custom programs to convert your 
existing data into the SedonaOffice table structure, converts it, then verifies that your data was 
converted as specified in the data sheets provided by you. See Summary of Conversion Methods for 
more detail about steps in the actual conversion. 
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Section 4: Go-Live on SedonaOffice 
The date you choose to go live is the culmination of all the project work that you, your staff, and the 
SedonaOffice representatives have completed during each phase of your system implementation. 
Regardless of how much preparation and time you devote to the system, the actual day of your Go-Live 
may still seem hectic. For this reason, SedonaOffice encourages advance preparation to prevent the 
most typical problems customers encounter. As the specifics of every customer’s Go-Live day vary, you 
need to review your company’s Go-Live date with your SedonaOffice Implementation Team, who will 
provide additional information and assistance to prepare your staff. 

 Preparation & Planning Recommendations 
The following information briefly highlights several recommended tasks for planning and preparing to go 
live on SedonaOffice software. You need to discuss these tasks with your SedonaOffice Implementation 
Team. 

 Choosing a Date to Go-Live 
As discussed previously, you will most likely determine your Go-Live date near the beginning of your 
project implementation. Many SedonaOffice customers choose to go live on a Monday, primarily 
because it allows your company to use the weekend to prepare the system. When making this decision, 
you should consider the method you select for converting and entering data.  You need to consider 
when the data is being returned to you (if SedonaOffice is converting part or all of your data) and take 
into consideration any downtime associated with data conversion. Your SedonaOffice Implementation 
Team can help you review these issues and then target a good time for your Go-Live date. 

 Who Will Be Involved on the Go-Live Date 
Your entire company will be involved on your Go-Live date. This is an important issue to emphasize 
because many organizations fail to recognize that large projects like system implementations are 
resource intensive. Even if your company is not implementing all of the SedonaOffice application 
modules, migrating to new software affects everyone in your organization. Do not underestimate the 
level of involvement required by your staff in order to effect a smooth transition. SedonaOffice staff will 
help you with this transition, but it is your responsibility to plan for your employees’ involvement. 

 Preparing to Go-Live 
Once you reach the Go-Live phase of your implementation, you must follow several critical action steps 
to prepare your system. You must also understand how these action steps can affect your business if 
the steps are not performed correctly. Regardless of whether the steps were completed before your 
Go-Live date, you should double check to make certain all steps have been completed. 
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The Conference Room Pilot 
This is a very important step in the implementation process that SedonaOffice strongly recommends you 
complete prior to going live on the SedonaOffice system. As you test your data and the functionality of 
your new system, you may find that your current business workflow will change. If you have not already 
documented your workflow, this is a prime opportunity to re-engineer your business from the top down. 
What is the Conference Room Pilot? The Conference Room Pilot is an exercise focused on testing your 
business workflow as it relates to SedonaOffice. In a conference room setting, one staff member from 
each functional department will participate in simulating the entire life-cycle of a customer using 
SedonaOffice. This exercise will also serve as a period of discovery during which you will document each 
step of your business flow as well as which department and who within the department is responsible 
for completing that function. The results of the conference room pilot will also serve as a foundation for 
you to create your internal company policies and procedures documentation. Please take the time to 
perform the conference room pilot so that you and your staff will be as prepared as possible to begin 
working in the new SedonaOffice environment. Refer to the Checklists and Forms section of this 
document for an example of what areas to cover during this exercise. 

 Training Preparation 
 In addition to Administrative Training and Application Training, SedonaOffice offers Go-Live Training & 

Support. You may need a SedonaOffice trainer on-site during your Go-Live process for Go-Live Training 
and Support. Post Implementation (advanced) training is all available after going live on the software. 
The first step in setting up Go-Live training is to complete the Training Checklist found in later in this 
document under the section titled Checklists and Forms. After completing and submitting the form, 
discuss the information with a member of your SedonaOffice Implementation Team to schedule a Go- 
Live trainer. For additional information on the training services SedonaOffice contact your SedonaOffice 
Project Manager or the SedonaOffice Software Sales office. 
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Critical Go-Live Action Steps 
The following critical go-live action steps pertain to customers for whom SedonaOffice has performed an 
electronic data conversion. Please note that the following list of action steps does not necessarily 
conform to a specific chronology. Many of the steps can be completed simultaneously and it is possible 
that some of the steps might already have been completed (depending on the choices you made relating 
to your data conversion). 

1. Before you go live on your new software, SedonaOffice strongly recommends completely 
verifying all manually entered data. Some areas of the system might seem optional. Even so, if 
you do not set them up before going live, they could affect your future reporting needs. 

2. Ensure the data related to modules that were converted electronically was converted properly. 
SedonaOffice often completes conversions in advance of Go-Live dates. However, if you have 
scheduled a final conversion for delivery just before your go-live date, then this is an important 
task to verify the completion. 

3. If you entered any vendors, customers, parts, or other data elements into your legacy system 
since the time of your conversion, you must make certain that you add these records to the 
SedonaOffice database before going live. 

4. The data that SedonaOffice converted electronically must be loaded before generating any new 
transactions in the SedonaOffice system. You must also verify that the data matches what exists 
on your current system. If problems are not corrected by the Go-Live date, these problems 
become more difficult to correct. 

 Important Note: It is your responsibility to verify your data before going live. 
 5. SedonaOffice recommends that you run reports to test the accuracy of data converted by 

SedonaOffice. As previously stated, it is extremely important that you fix any problems with the 
data before going live on SedonaOffice. By running reports and comparing these results to 
similar reports in your legacy system, you can identify and correct any problem areas before 
they become obstacles to productively moving forward. At a minimum, you should run the 
following reports and talk to your Implementation Team to discuss any issues including if you 
should run other reports as well. 
 Client Management Customer List 
 Accounts Receivable Aging 
 Accounts Payable Vendor Summary (vendor listing) 
 Accounts Payable Aging 
 Inventory Parts Status Report (inventory parts/on-hand quantities/values) 
 General Ledger Accounts List 
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 6. Reconciling and balancing any differences between SedonaOffice and your legacy system before 

entering any new information into SedonaOffice is extremely important. Adding new entries 
makes it virtually impossible to reconcile differences between the two systems – you may find 
reconciliation difficult and may never be able to reconcile your data. This is especially of concern 
as it relates to financial reporting. 

Note: If you do not complete action item number 6 as requested before going live and assistance is 
required from the SedonaOffice Support staff, this service will be billable. 
7. You must test all system hardware such as printers, backup devices, etc. before you go live and 

ensure that your equipment for all remote locations is in place and will be functioning on the 
Go-Live date. Printers usually require the most attention and you should pay close attention 
while testing them in advance. This testing should include printers at all remote locations as 
well. As part of this testing, you should attempt to print all of the SedonaOffice reports that 
your company will use in advance of your Go-Live date. Also test all forms such as invoices, 
statements, purchase orders, job tickets, service tickets and accounts payable checks well in 
advance. 

8. You should start testing your automatic backup procedures and begin using any other set 
procedures to verify that everything is working correctly. Your nightly backup media should be 
stored off-site in a fireproof location that will be available for quick retrieval in the event of a 
catastrophic situation. 

9. Make sure all SedonaOffice users in your company know how to use the system for all of their 
day-to-day business functions. As discussed in the following section, Procedural Manual 
Information, you should document all procedures in a method specific to your business policies 
and needs. 
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Additional  Implementation Options 
In addition to the SedonaOffice application that you have purchased and are in the process of installing, 
SedonaOffice has developed other solutions to help you meet your business needs as listed below. 

 Field Service Units (for Service Technicians to remotely transmit service data) 
 BFIS – Out-source for your invoice, statement and other document printing 
 EFT Processing – Automatic transmission and approval for debit and credit card transactions 
 SedonaDocs – Capability to scan and link documents to your customer records within the 

SedonaOffice application. 
 Sage-Quest GPS – Hardware and software for use in tracking your service vehicles 
 Consulting Services – Advanced SedonaOffice training and business consulting 

Some of these options are more involved than others and require extra planning or training. Most of 
these options should be considered a Phase II project after you go live with SedonaOffice. If you are 
interested in any of these additional options, please contact a member of your SedonaOffice 
Implementation Team or contact the SedonaOffice Sales office for additional information. 
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Section 5: Training 
SedonaOffice offers various levels of SedonaOffice application training that is tailored to the individual 
customers needs.  Our training staff can train students on-site or at an outside facility if you desire. 
Information in this section focuses on the training services SedonaOffice provides during the 
implementation process. SedonaOffice offers additional training options that you may purchase any 
time after your Go-Live date. For more information, please contact a member of your Implementation 
Team, or the SedonaOffice Sales office. 

 Training Objectives 
The global objective of all types of SedonaOffice training is to make users comfortable and familiar 
navigating and using the new SedonaOffice software. However, as with anything new, only practicing 
and working with the application will make users experts. During most software conversions, employees 
may experience some frustration because in old legacy systems, they knew how to find information, run 
reports, and essentially get things done. The SedonaOffice software may seem very different to what 
your staff is accustomed to using, but will quickly become second nature to each participant, especially 
after training. It will not take long before your staff is able to accomplish their tasks and work more 
efficiently. 
Your managers and employees should set realistic expectations and support the learning that will take 
place, regardless of the type of training being conducted. In addition, you should understand and 
communicate the minimum objectives of training to your staff. The minimum objectives for 
SedonaOffice training follow: 

 Create an understanding of the SedonaOffice system. 
 Review and practice the high-priority events each trainee encounters in their job duties. 
 Provide hands-on training for the key functions of each job. 
 Review information that can be found in the on-line help and manuals. 
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Preparing for Training 
The training segment of the implementation process allows you to learn the capabilities of SedonaOffice 
and how it can enhance your business. While SedonaOffice provides certain guidelines for the training, 
you may consult with your SedonaOffice Project Manager to develop a plan to best use your training 
time. Training sessions may be conducted by your staff or you may contract with SedonaOffice to 
provide these services. If you elect to employ the services of SedonaOffice for your application training 
needs, please remember you are responsible for all expenses associated with the travel to your training 
location as well as the daily fee for these services.  If the trainer cannot perform the training according 
to schedule because the training facilities are not in working order or your site is not fully prepared at 
the time of training, additional costs will be incurred by your company if the training days need to be 
extended or rescheduled in order to complete the training. 
Before proceeding with planning your application training, you should complete the Training Checklist 
found in this document under the section titled Checklists and Forms. In addition to filling out the 
Training Checklist, to maximize the training resources reserved for this project, your System 
Administrator in conjunction with your SedonaOffice Project Manager needs to review the issues noted 
below before making final plans for training. 

 How long should the training last? 
 How many people will attend training and what facilities are available? 
 Do you have employees working different shifts? 
 Which staff members (if any) will cover for employees during their training sessions? 
 What skill levels do the employees being trained have? Are the employees experienced? Will 
they have new roles after the system is fully implemented? 
 How far in advance of the Go-Live date should training be held? 
 Should trainers be on-site during the Go-Live period? 
 What is your budget for training? Does it include only Administrative and Application Training 
or are you interested in on-site go-live application training and post implementation advanced 
training? 
 When will data that is appropriate for training be available (i.e. example data or live test data)? 
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Who Goes to Training? 
The SedonaOffice training staff will initially focus on making certain your managers and supervisors are 
trained on the SedonaOffice software and that they clearly understand the commands and procedures 
needed to use the SedonaOffice application. The first training session or sessions will be held for 
managers and supervisors, who will then often be responsible for training the rest of your employees. 
The SedonaOffice training staff will continue to assist while you train the rest of your staff, answering 
any questions and providing any information that your supervisors or managers may not be able to 
provide. 
The more staff and management that can participate in training, the more successful the overall system 
implementation will be. However, note that mixing and matching the classes can sometimes be difficult 
due to the different capabilities of the varied employees and training groups. Therefore, SedonaOffice 
recommends that employees participate in training focused towards their specific functions while 
managers participate in all training, including sessions focused on reporting, overall software 
functionality, and system maintenance. 

 Training Environment 
When a SedonaOffice trainer is conducting classroom-style training at your site, an effective 
environment is very important. SedonaOffice requests and recommends that you set up your training 
environment to meet the following criteria. 
 Ideally, each student in the class should have access to a terminal/PC, or a minimum of two to a 
workstation. If this is not feasible, you may conduct the class in a conference room setting and 
employees may take turns at the trainer’s keyboard for hands-on training. 
 The physical location of training should be an interruption-free room, equipped with a white board or 
easel chart for writing down issues and describing complex features and ideas. 
 If you elect to use a conference room setting for training, you will need to have a projector or a 
monitor large enough for all of the students to be able to easily view the application training being 
conducted. You will also need to have one of your PC’s in the room that has access to your SedonaOffice 
testing database. 
 Employees should come to training classes prepared to learn. They should bring writing materials for 
taking notes and be prepared to ask questions and interact with the trainer. 
 When selecting training class participants, try to group employees with similar knowledge, skills, and 
job functions together so each training class will move at a pace all employees can manage. 
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 When you create an internal schedule for training, it is important to make certain that the employees 
who are participating are as focused as possible. This allows your employees to concentrate on the 
training and not let other issues disrupt their concentration. Please ensure that the employees’ normal 
business duties are taken care of by others to limit training interruptions. 

  Training should take place in an area away from the employee’s normal work area. 
  Additionally, you need to test the workstation(s) that you will use for training in advance of the 

training dates. Remember, it is your responsibility to ensure that all equipment is in good working 
order before training begins. 
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Overview of Training Services 
With a commitment to providing training to fit your needs, SedonaOffice offers multiple options for 
learning and using SedonaOffice software. Generally SedonaOffice trains companies using a phased 
approach. To illustrate, a company will start with the Administrative Training, move on to application 
training during the system implementation and prior to Go-Live, and sometimes be on-site for the Go- 
Live date. Post implementation training and customized training for SedonaOffice’s optional packages is 
also available to you. You should work with your SedonaOffice Project Manager to decide what training 
options will work best for your situation. 

 System  Administrator Training 
This training is conducted over the telephone by one of our SedonaOffice staff members. Your 
company’s System Administrator and any other key IT staff members should take part in this training. 
The SedonaOffice staff member will cover a list of topics to educate your staff on maintaining your 
system, including such topics as: 
 Maintaining your data 
 Maintaining your backup system 
 Restoring your databases 
 Installing new software updates and releases 

 Types of Training 
For several years SedonaOffice has been supplying security companies with software to run their 
business; SedonaOffice staff has implemented hundreds of new systems. In that time, some 
implementations were instantly successful and other initially struggled. Using these observations, 
SedonaOffice created and developed a phased approach to training services. Each of these services is 
purchased separately and when combined according to your needs, these services represent a complete 
a total training solution for you and your staff. 

 Administrative  Training 
The Administrative Training class is a required course for all customers who purchase the SedonaOffice 
software. During this intensive two-day class, the SedonaOffice trainer will provide a thorough overview 
of the SedonaOffice software. In addition, you will learn the main setup, configuration, and basic 
processing procedures. At the conclusion of this class, your staff will be prepared and ready to set up 
your system in a manner that works best with your business practices and policies. 
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 Basic Application Training 

In Basic Application Training, the SedonaOffice trainer will focus on individual modules of the application 
as they relate to various job functions in your organization. Students will be given hands-on experience 
learning to navigate through the application and be able to perform their various job functions as they 
pertain to the software. The goal of this training is to make the student comfortable with the application 
and have a thorough understanding of how the tasks for which they are responsible affect other users of 
the system. 

 Go-Live Training & Support 
The primary focus of Go-Live Training & Support is front line support during the Go-Live process. A 
trainer from SedonaOffice is on-site and active in troubleshooting problems and answering employee 
questions. In addition, the SedonaOffice representative works with our support department in Michigan 
to solve any problems that may arise which require additional assistance. 

 Post Implementation Training 
When most customers go live with SedonaOffice, they use less than 60% of the functionality of the 
product. The Post Implementation Training phase is useful to increase system usage as both your 
employees and your business become more adapted to the software. In these sessions, training 
identifies the business processes used in your company and matches the software features with those 
processes. Instead of learning an overview of how to use SedonaOffice software, you will learn how to 
use the software to complete the specific tasks your regularly perform. 

 Customized Training & Consulting 
This service greatly enhances your organization’s use of the SedonaOffice system. Many SedonaOffice 
clients find it valuable for creating policies, using more software features, more effectively, and 
analyzing business strategies and project management techniques. Training is helpful for not only 
further identifying the business processes used in your company and matching the software features 
with those processes but also refining your business processes for more efficient operation. 
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Section 6: Beyond the Basics 
 After Training: Practice, Simulations, and Procedures 

Due to the nature and complexity of SedonaOffice, it will take some time before you fully grasp how the 
system operates. Practicing with actual data allows you to see the whole picture. You will learn how to 
navigate the system and design procedures that best suit your company’s needs. All staff members who 
will be using the system need practice, whatever their roles.  Setting aside practice time for all users 
gives them the opportunity to learn the procedures in the new system. This allows everyone to be 
involved in the implementation of the system and provides a sense of teamwork during the system 
implementation process. 
Years ago, it was common practice to run dual systems for a period of time as a way of checking the 
integrity of the new system. This practice has changed greatly in recent years. Turnkey software 
solutions such as your new SedonaOffice system along with the increased efficiency of workers have led 
to these changes. However, you should try to use some type of simulation on the SedonaOffice system 
to minimize any issues that may arise prior to go-live. For a period of about a month before you go live, 
you may want to require all employees to duplicate a small percentage of their daily transactions in the 
SedonaOffice testing database (The Sandbox). Several advantages result from this practice, as follows. 
 Your employees are forced to practice with SedonaOffice using realistic examples 
 With a sense of familiarity from using SedonaOffice, employees can be more focused and have 

specific questions ready when learning from a SedonaOffice trainer. 
 You are able to test your data to make certain it is accurate and complete in SedonaOffice. 
Developing a Procedural Manual 
Another advantage of practicing with SedonaOffice before your Go-Live date is that you can develop a 
procedural manual to use for training and development purposes internally in your organization. The 
development of a procedural manual for internal purposed is very important for the ongoing training 
and development of your staff. It is your responsibility to create a procedural manual. Your procedural 
manual will be an invaluable source of how-to information since it can be customized for your 
organization’s business practices. During practice situations and immediately after training are ideal 
times to begin developing such a document, as it will enable transactions to be documented while the 
steps are fresh in your mind. Regardless of whether practicing on SedonaOffice before going live or 
relying on SedonaOffice trainers to assist you in teaching your staff the basics, we encourage you to 
dedicate a specific resource or resources to the task of completing your procedural manual, as it is an 
important task. Again, please note that this manual is your responsibility to create, not SedonaOffice, as 
the manual is not a software system manual, but rather a user manual specific to your organization. 
Having a procedural manual available for employees makes a significant difference in an employee’s 
comfort levels while learning the new SedonaOffice system and for training new employees. 
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Educational Resources 
In addition to understanding options for expanding your SedonaOffice system, it is important that you 
understand how to use the resources SedonaOffice provides. If you have any questions regarding any of 
our support tools or educational resources, please contact a member of your SedonaOffice 
Implementation Team. 

 Built-In Help 
The SedonaOffice application contains various levels of help information. You can press F1 at anytime 
while logged into the application to access the SedonaOffice help windows. You have the option of 
searching by key word or phrase from the search tab; by module by selecting the contents tab or search 
from the entire list of help topics by accessing the index tab of the help window. 

 SedonaOffice Website 
The SedonaOffice website located at www.sedonaoffice.com contains valuable information about 
SedonaOffice software and products and services that we provide. We encourage our customers to visit 
our website frequently to keep abreast of the latest news surrounding SedonaOffice and other 
SedonaOffice products.  Some of the areas of interest found on our website are: 

 Downloads – a section containing important and valuable reference documents for our 
customers. 

 Events – from time to time SedonaOffice hosts user events directed at educating our existing 
customers and announcing new software features. We encourage you to participate in any or all 
of these events which provide our customers the opportunity to meet each other and share 
information and experiences in an effort to gain a better understanding of SedonaOffice and use 
the application to its fullest capabilities. 

 Additional  Resources 
SedonaOffice encourages you to take advantage of all the resources that we have to offer. Staying 
actively involved in the security and service industry, SedonaOffice employees are experience IT 
professionals who deliver high quality products specific to their expertise and actively participate in 
nationally recognized security organizations. This involvement allows us to produce products that meet 
the evolving needs of our customers. 
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Informational  Email Announcements 
SedonaOffice sends out periodic email announcements to customers who wish to keep up on the latest 
offerings, service changes, software developments, and upcoming events.  If you would like to be a part 
of this email distribution group, please send an email to support@sedonaoffice.com with your name and 
email address, or contact your SedonaOffice Sales Representative. 

 User Group Meetings 
SedonaOffice hosts an annual User Group Meeting. This meeting is an open invitation to all 
SedonaOffice customers who wish to participate in this annual event that serves as an educational and 
networking resource to all of our customers. Discussions generally cover topics such as recent 
enhancements to the SedonaOffice application, customer support, recent changes within SedonaOffice, 
and technological innovation.  We strongly encourage all customers to attend this annual conference. 
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SedonaOffice Support 
SedonaOffice knows having access to the support you need allows you to maintain a stable and 
successful business. Although SedonaOffice is committed to providing you with the most reliable 
software, unfortunately, computer systems have problems. If you experience any difficulties with the 
SedonaOffice system, our support staff is there to help. 
The SedonaOffice Support department can answer general and specific questions about the 
SedonaOffice software as well as questions about your specific system. Questions that you may have on 
how an entire module functions or how to do system setups for various modules are considered 
training. These types of questions are handled by our training department and not considered part of 
application or system support. If you have training needs, please contact the support desk who will 
forward your request to our Training Department to schedule training. 
Committed to providing a high level of customer service, SedonaOffice makes the support staff available 
when you need help, offering contact through any of the following methods listed below.  We 
encourage you to use SedonaOnline as you primary means of contacting our support department. By 
using SedonaOnline, a support ticket is immediately created into our system and routed to the 
appropriate support member to handle the situation. 

 SedonaOnline web support request http://www.sedonasupport.com/online/ 
 Support telephones calls (440) 247-5602 
 Support request via email to the support department: support@sedonaoffice.com 
 Support request via fax (928) 441-9986 

When requesting support by any of the options available, you are requested to provide as much 
information as possible to assist in resolving the issue in an expedient manner. If you have received an 
error message, it is extremely important that you describe the keystrokes that you used to arrive at the 
problem in your communication to us. Providing us with this information helps us to determine 
whether the problem is system or data related. Please take the time to research your issue prior to 
contacting the SedonaOffice Support Department. 
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SedonaOffice Email Support  System 
When submitting support issues to SedonaOffice via email, to help us better serve you please format 
your emails as follows: 

 All support issues should be emailed to: support@sedonaoffice.com 
 In the Subject line please include a short description of the problem. Do not explain the 

problem in the Subject line. 
 In the body of the email, please provide a description of the problem. Please be as descriptive 

as possible. 
 Always include the following information in your email: 

o Your Name 
o Company Name 
o Best phone number to reach you 
o Email address for us to respond to 
o Current SedonaOffice Version number (This is very important) 

 If applicable, please attach any screen shots to the email. 
Upon receipt of your email, the SedonaOffice Support Department will evaluate the nature of the 
request for support email and prioritize your request. SedonaOffice also uses the SedonaOffice 
application to conduct business.  Our support staff will open a service ticket to track your request and 
log all pertinent information that you provide to us. Depending on the nature of your support request, a 
SedonaOffice Support staff member will respond via email, telephone the requestor and/or request an 
internet Support session to address your issue. Your SedonaOffice Support Representative will provide 
you with a ticket number for your request. Whenever calling or emailing to check the status of your 
request, always reference the provided ticket number for faster service. 

 Telephone Support 
By calling the telephone number listed below, you may contact the SedonaOffice Support Department. 
SedonaOffice Telephone Support is available Monday through Friday, public holidays excluded, from 
9:00 am to 6:00 pm eastern standard time. SedonaOffice Support accepts support requests during 
these hours. If the support lines are busy, you will be transferred to our voicemail system to leave a 
message for a support staff member to return your call. When recording your message please provide 
the same information as mentioned above under SedonaOffice Email Support System. Before 
contacting our support department, you should research the problem; the more information you can 
provide, the easier it will be to resolve your issue. 

 SedonaOffice Support Telephone Number: (440) 247-5602 
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Appendix A: Data Mapping 
It will be helpful for you to prepare printouts of the current fields in your system. These exercises allow 
you to indicate which SedonaOffice fields most closely match the fields in your legacy system. You need 
to generate reports for all the data in your system, mark up the reports (see below), and refer to these 
sheets when formatting your data that will be sent to SedonaOffice for conversion. 
SedonaOffice Software has developed spreadsheets for each table of data that may be converted which 
contains all the columns of data that are available for conversion. We prefer that you format your data 
into these spreadsheets; this enables the conversion representative to convert your data easier and 
faster, and most importantly more accurately. If you do not have the technical capability to format you 
data into our spreadsheet templates, you may send your data electronically in its current format and 
then complete the software mapping sheets that will provide the information required for your 
conversion representative to interpret your data. 
Using Excel Spreadsheet Templates Method for Data Conversion 
If you choose the option of using our Excel Spreadsheet Templates for formatting and delivering data to 
your conversion representative, please notify us and we will send you a complete set of templates for 
your use. The Master Template Workbook contains a tab for each file to be converted. Each of these 
sheets contains descriptive information for each field or column in the file to be converted as well as 
one sample row of data. The fields for each file are color coded to indicate 1) source data fields, 2) 
default value fields and 3) data that is driven by a SedonaOffice setup table value. Please refer to the 
Field Types section below for a definition of each color code. Fields that are required are labeled as such 
in the descriptive portion of each spreadsheet. The following illustration provides a sample excel 
spreadsheet template for contact information to be converted. 
Sample Master Template – CONTACTINFO  tab 

 

  Sample Master Template – Field Definitions - CONTACTINFO   tab 
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Using Data Mapping Sheets Method for Data Conversion 
As mentioned previously, if you do not have the technical ability to use the Excel Spreadsheet Template 
method mentioned above, you may send your data in the format produced by your system; excel format 
or comma delimited. If you choose to deliver your data to SedonaOffice in this format, you will have to 
complete the Data Mapping Sheets so our conversion representative will know how to interpret your 
data. 
Below, under the section titled Files to Convert, is a listing of all required and recommended files to 
convert into your SedonaOffice database. Individual Data Mapping Sheets are provided for each 
required file for data conversion. The fields for each file are color coded to indicate 1) source data 
fields, 2) default value fields and 3) data that is driven by a SedonaOffice setup table value. 
This method is more time consuming for our conversion staff, so please allow an additional two to three 
days lead time when using this method for conversion. Your conversion representative will be able to 
provide a more accurate time estimate once the data has been received and reviewed. 
If you select this method for conversion, you will need to identify the corresponding SedonaOffice file 
name and field name for each segment or column in your data files. If you deliver your data to us in an 
excel spreadsheet , you will use the Data Mapping Sheets found below to map your data fields to the 
SedonaOffice data fields; a column is provided for you to enter the corresponding table name and field 
name found in your company’s source data. 
Delivering Data in Comma Delimited Format 
If you deliver your data using a comma delimited file format, you will need to provide your SedonaOffice 
Data Conversion Representative with a map that defines each value (field) separated by a comma. See 
the example below for instructions on how to map comma delimited file data into the Data Mapping 
Sheets. 
Sample Comma Delimited File – Customer Billing Record “123456”,”Kinko’s”,”120 Main Street”,”Suite 101”,”Store 203”,”Plymouth”,”MI”,”48170”, 
“USA”,”7345551212”,”7345551000”,”kinkos203@kindos.com” 
Field 1: Customer Number 
Field 2: Customer Name 
Field 3: Address Line 1 
Field 4: Address Line 2 
Field 5: Address Line 3 
Field 6: City 
Field 7: State 
Field 8: Postal Code 
Field 9: Country 
Field 10: Phone 1 
Field 11: Fax 
Field 12: Email 
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Data Files that may be Converted 

 

File Name Description Required 
BILLINFO This file will contain the customer billing information. Each row will be a new customer Y 
CUSTINFO This file contains miscellaneous customer information. There will be one row for each customer. Y 
SITEINFO This file contains the site information for each customer. There is a minimum of one site for each customer. Y 
SYSTEMINFO This file contains the systems for each site. Recommended 
RECURRINGINFO This file contains the recurring line information for each of the customer’s systems. 

Must convert 
SYSTEMINFO to 
create this file 

EQUIPINFO This file contains the equipment list for the customer systems. 
Must convert 

SYSTEMINFO to 
create this file 

CONTACTINFO This file contain the contacts for both customers and sites. N 
SERVICEINFO This file contains service tickets for each system. Must convert 

SYSTEMINFO to 
create this file 

EFTINFO This file contains customer bank and credit card information for customers using automatic payments. N 
NOTESINFO This file contains note information for the customer. There may be multiple notes for each customer. N 
PARTSINFO This file contains the basic inventory part information. Must convert 

VENDORINFO to create this file 
VENDORINFO This file contains the vendor information for accounts payable. N 
VENDORBILLS This file contains vendor bills and credits with an open balance. 

Must convert 
VENDORINFO to 

create this file 
INVOICEINFO This file contains customer invoices, credit memos with an open balance.  This file also contains any unapplied cash on a customer account. 

N 
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File Name Description Required 
CUSTOMCUSTINFO This file contains customer related fields that can hold information that will not fit elsewhere. There will be on entry in this file for each customer. 

N 

CUSTOMSITEINFO This file contains site related fields that can hold information that will not fit elsewhere. There will be on entry in this file for each site. 
N 

CUSTOMSYSINFO This file contains system related fields that can hold information that will not fit elsewhere. There will be on entry in this file for each system. 
N 

ZONEINFO This file contains a system’s zone list. N 
CALLLISTINFO This file contains the central station call list for this system. N 
CSSYSTEMINFO This file contains the central station systems information for each System. N 
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Data Field Types 
Each data file contains fields (or columns) of data related to the data file. Each Data Mapping 
spreadsheet provides the specifications on the type of each field within the data file. 

 
Type of Field Description 

ANC Alpha Numeric - Can contain any type of valid characters, not to exceed the total length 
specified. 

FV Must contain one of the “Fixed Values” listed, not to exceed the total length specified. 
NC Numeric – This field can only contain numbers. 

PH# This is a phone number field and must be in the following formats; field cannot contain any 
punctuation such as ( or -. 
NNNNNNNNNN – This is the standard 10-digit phone number. 

Y / N This is a Yes or No field; the only acceptable values are Y or N. 
EML This is an email address field. The value should contain a valid email address such as 

johndoe@yahoo.com. 
Currency This is a dollar value field and should be in the format: NNN.NNN. Leading zeros are not 

necessary. 
Date This is a date only field and should be in the format MM/DD/YYYY. 
Index An index field will contain a numeric length of up to 20 characters. Indexes are used to 

identify how to associate the different files to be linked to each other. Customer, Site, 
System indexes must be unique for each Site, System, etc. for a given customer. 

 
 

Color Code Map for Data Fields 
= Customer’s Source data (yellow) 

 = We can default a value in for all records (aqua) 
 = Must be a valid choice from the SedonaSetup table (pink) 
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Data Conversion File Definitions 
Your SedonaOffice Project Manager will deliver to you an excel workbook titled Master Template V5. 
This workbook will have a separate tab for each data file and the column specifications for each file of 
each data file we are able to convert. Below is a sample file specification for the BillInfo file. 

 BILLINFO 
This file will contain the Customer Address Billing Information. Each entry in this file will create a new 
Customer record. 
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Appendix B: Procedural Manual 
Policies and procedures are an important element of managing your business. With the implementation 
of your new SedonaOffice system, you may be making changes in your organization’s workflow and 
business practices.  Documenting how your do business using the SedonaOffice system is a crucial step 
in the implementation process.  Writing documentation takes time and you should make certain you 
have budgeted enough time to complete this task. Each procedure should be written by the individuals 
that are most familiar with the particular module of SedonaOffice and who is familiar with the goals of 
management. 
Not documenting and implementing policies and procedures could be a serious and expensive mistake. 
If important business process knowledge is undocumented then the next employee has to start from 
scratch down a new learning curve. Owners and managers must pay for these increased training costs, 
turnover, and needless inefficiencies, which all effect the bottom-line. 
Each procedure that you write should contain elements to clearly and effectively communicate 
management's expectations for specific job tasks. Each individual business process should contain a 
policy, purpose, scope, responsibilities, definitions and step-by-step procedures that will: 

 Save the company money – Reduce the learning curve of new employees and high cost of lengthy one-on-one training. 
 Improve Productivity – Employees who have documents that provide concise and clear instructions are more productive and make fewer errors. 
 Eliminate Employee Confusion – Employees who understand what is expected of them perform better in their individual job roles. 
 Reduce Training Time – If properly written, using your procedure manuals will greatly reduce the amount of time it takes to train existing and new employees.  

 On the next page titled SedonaOffice Modules / Processes, is a listing of each SedonaOffice module for which procedures should be written. Also included is a list of processes within each module that should be documented according to your individual company business practices. 
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 SedonaOffice Modules /  Processes 
 

Module Process 
Sales Management  New Prospects 

 Sales Opportunities 
 Salesperson Events (Tasks) 

Client Management  New Customers/Sites/Systems/Contacts 
 Customer/Site/System/Contact Maintenance 
 Recurring Lines (new entry) 
 Recurring Lines maintenance 
 Collections 
 Cancellations 

Accounts Receivable  Cycle Invoicing 
 Miscellaneous Invoicing 
 Credit Memos 
 Credit Requests 
 Bulk Invoice Printing 
 Payment Processing 
 Unapplied Cash / Credits 
 Statements 
 Finance Charges 

Accounts Payable  Vendor Creation /Maintenance 
 Entering Bills 
 Entering Credits 
 Paying Bills 
 Printing Checks 
 Writing Miscellaneous Checks 
 Recurring Payable Items 

Inventory  Parts Maintenance 
 Warehouse Maintenance 
 Part Receipts 
 Part Issues 
 Part Returns 
 Transfers 
 Repair Orders 
 Return to Vendor 
 Physical Inventory 
 Purchase Orders 
 Printing Purchase Orders 
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  SedonaOffice Modules / Processes  (continued) 
 

Module Process 
Job Management  Creating/Managing Jobs 

 Job Queue 
 Scheduling 
 Timesheet Entry 
 Issuing Parts 
 Ordering Parts 
 SedonaDocs 
 Job Invoicing 
 Change Orders 

Service Management  Creating/Managing Service Tickets 
 Appointment Summary (scheduling) 
 Dispatching Technicians 
 Technician Absence 
 Inspections 

General Ledger  Maintaining Accounting Periods 
 Account Register 
 Journal Entries 
 Month-End-Close 
 Fiscal Year Close 
 G/L Query Builder 
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Appendix C: Month-End Closing  Procedures 
The following procedures should be performed on a monthly basis to ensure the stability, reliability, and 
efficiency of your SedonaOffice system. These procedures will be covered during the training portion of 
your implementation. You should define who is responsible for each of these procedures. If you have 
any questions relating to these procedures, please contact the SedonaOffice Support department. 
Month-End Procedures 
Unlike most other accounting applications; SedonaOffice does not have a "hard close". This means you 
can close your books virtually at any time; at the end of the month or days later if necessary. 
Accounting Periods 
When you first setup your Company database; one of the first things you must do is create your 
Accounting Periods. SedonaOffice supports a 12 period fiscal year; with each calendar month 
representing an Accounting Period. SedonaOffice always maintains two fiscal years of Accounting 
Periods active at all times; known as the Current Fiscal Year and the Next Fiscal Year. (The process of 
closing a Fiscal Year will open the next year when it closes the current fiscal year.) 
Note: Once you have created your Accounting Periods and process your first financial transaction you 
will no longer be able to change or modify your Accounting Periods. 
Remember, SedonaOffice is an Accrual based accounting application which means income and expenses 
are recorded based in the Accounting Period of the transaction date. 

 Opening & Closing Accounting Periods 
You can only generate financial a transaction in SedonaOffice in an Accounting Period if that period is 
Open. By allowing you to close your Accounting Periods you can lock out users from creating or 
modifying transactions in that period which would affect your financial statements. Under the General 
Ledger menu item select the Accounting Periods option to open and close your accounting periods. 
SedonaOffice allows you to maintain multiple Accounting Periods open or closed at any time. An 
Accounting Period that is labeled as Future, is actually closed, the reference is that it has not been 
opened yet. You may Open or Close an Accounting Period at any time including reopening a closed 
period. It is highly recommended that you do not open a period until you are ready to process 
transaction into that period. Also if you re-open a period and make any changes they will affect your 
financial statements; both in the modified period and all future periods. 
Additionally, if you have any unrecognized income (deferred revenues not recognized) you cannot close 
that Accounting Period until such time you recognize the income. 
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 Once you have finalized all the financial transactions for a period, you should close that accounting 

period. It is highly recommended you close the period prior to running any financial reports as users can 
modify the data as long as the period is still open. If you re-open a closed period for adjustment 
purposes, be sure to close it after the adjustments have been made to avoid any transactions which may 
be inadvertently posted to that period. 

 The Monthly Close 
The monthly close in SedonaOffice is fairly simple. Below is a suggested series of steps to follow to close 
your books each month; please add any additional steps necessary for your business. 

 Process your recurring invoices: This is usually done during the month before the invoices go out. Most alarm companies produce their recurring invoices between the 15th and 25th of the preceding month. 
 Create invoices for all the completed Jobs and Service Tickets. 
 Reconcile your Bank Accounts. (Sometimes it is difficult to do this until the bank statements arrive; if this is the case you may want to close the accounting period then re-open it when you reconcile the accounts.) 
 Record any GL Journal entries including any accrual entries. 
 Recognize your deferred income. 
 Close the current Accounting Period and set the Current Period to the next Accounting Period. 
 Print your financial reports. 

Financial Reporting 
Each business uses a variety of financial reports to measure their business. Nearly all the reports in 
SedonaOffice may be run by Accounting Period so it is not necessary to print all the reports when you 
close your books as they may be generated at any time. To run your financial reports select the Reports 
Manager option and run the reports you desire. 

 Note: The AR Customer Aging report (and the AP Vendor Aging report) is a snap shot in time report. 
Therefore if you want a customer aging report to balance to your Accounts Receivable at the closing of 
your month end, you must run this report prior to processing any new transactions for future periods. 
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Appendix D: Checklists and Forms 
This appendix contains checklists and forms used to make the installation and implementation process 
as successful as possible. If you have questions or need more information on how to complete these 
forms, please contact your SedonaOffice Project Manager. 

 Hardware Checklist 
 The Hardware checklist should be completed prior to your Administrative Training Class. Ensuring that 

each of these items is complete is important prior to any training or testing activities. 
Data Auditing Checklist 

 If your company has opted to have SedonaOffice Software perform an electronic data conversion, you 
will find this checklist helpful in auditing the data that has been converted. This is by no means a 
complete checklist of everything that must be reviewed prior to Go-Live, rather this checklist serves as a 
guideline of suggested areas that your staff should verify. 

 Training Checklist 
 The Pre-Training Checklist is a tool to help SedonaOffice trainers meet the needs or your company. The 

information that you provide here will prove beneficial in the training of your staff, allowing your trainer 
to adequately prepare for your on-site training environment. Fill out and submit these forms to your 
SedonaOffice Project Manager while preparing for the training phase of your implementation. 

 Conference Room Pilot Checklist 
 Used during the Conference Room Pilot exercise, this checklist will assist your staff in recognizing key 

areas of functionality for which departmental and job duties will need to be assigned. If you have any 
questions on the SedonaOffice flow, please contact your SedonaOffice Project Manager for assistance. 

 Go-Live Checklist 
 Used during the Go-Live process, this three-page checklist contains a listing of steps required to take the 

SedonaOffice system live and serves as a final verification before taking the system live. For each step, if 
the process was completed successfully, check off the corresponding box and write down any notes 
about the step in the space provided. If a problem occurred in one or more steps, do not check the 
associated check box; list and explain any problems experienced with the step in the space provided. 
When all the steps on the checklist have been completed, submit the sheet to your SedonaOffice Project 
Manager. 
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Hardware Checklist 
A successful SedonaOffice implementation relies on various steps being accomplished prior to the Go- 
Live date. Your hardware installation is a very important element of the entire implementation process. 
This checklist serves as a guide for you to review your hardware and network to ensure all systems are 
go. 

 Item 
Verified 

Item Notes 

 Network design has been completed, tested and is 
functioning properly. 

 
 Internet connectivity has been established and is 

functioning properly at the Sedona Server and Client 
workstations. 

 

 SedonaOffice file server has been installed, configured 
and tested. 

 
 SQL Server software has been installed, configured and 

tested. 
 

 If using Terminal Services, connections have been tested 
and users are successful in connecting to the 
SedonaOffice Server. 

 

 Back-up devices have been installed, configured and 
tested. 

 
 All client workstations have been installed with or 

upgraded to Windows XP Professional and meet the 
minimum RAM recommendation (1GB) 

 

 All client workstations are able to login to the 
SedonaOffice application. 

 
 Client workstations that will be printing documents have 

been tested with all forms that will be printed including 
but not limited to: invoices, statements, service tickets, 
job tickets, accounts payable checks and reports from the 
Report Manager. 
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Data Auditing Checklist 
Although SedonaOffice employees are experts on the types of data generally used in the security 
industry and in SedonaOffice, they do not know every detail of how you use data in your environment. 
Since your company knows the specific idiosyncrasies of your data, the SedonaOffice Data Conversion 
Representative needs you to audit and verify that the data sent back is complete and accurate. This 
checklist is intended to be used as a guideline to assist you in your data verification efforts, and is not to 
be considered a complete listing of every area or element that needs to be audited. It is your 
responsibility to validate all converted data prior to your Go-Live date. 
The first data conversion may be using default values in some fields that are normally driven by a 
SedonaOffice setup table. At the time you deliver your first set of data, you most likely will not yet have 
been through the Administrative Training Class where you learn how to populate these setup tables. For 
the second or any subsequent data conversion deliveries, you should pay particular attention to auditing 
the setup tables as well.  If you deliver data to us that should have a valid entry in one of the setup 
tables and your value is not found, we will add your “setup value” into the appropriate setup table. 
Sometimes words are spelled in a slightly different manner in your source data, so be very careful to 
review your source data files prior to sending them to your SedonaOffice Data Conversion 
Representative for conversion. With this said, please remember to verify your setup table values during 
the auditing process. 
You should also print reports from the SedonaOffice Report Manager to assist in your data validation. 
Following the Audit Item Checklist is a recommended list of items to verify. 
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Data Audit Checklist 

 Item 
Verified 

Item Notes 

 The total number of Customer records expected has 
been verified. 

 

 The total number of Site records expected has been 
verified. 

 

 Customer and billing information (including user defined 
fields) is correct and in the correct field. 

 

 Master Account information (if applicable).  
 Sites are linked to the correct customer.  
 Site Information is correct and in the correct field. 

Remember to check the tax group. 
 

 System Information is linked to the correct site.  
 System Information is correct and in the correct field.  
 System Zone information is correct (if converted).  
 System Equipment list is correct (if converted).  
 System Inspection information is correct (if converted).  
 Recurring Line Information is correct including the following: 

 Invoice Item Codes 
 Billing Cycle 
 Monthly Amount 
 Cycle Amount 
 Next Cycle Date 
 Bill on Day 
 Last Cycle Date 
 Recurring Start Date 
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Data Audit Checklist (continued) 

 Item 
Verified 

Item Notes 

 Accounts receivable invoices are correct including: 
 site 
 aging date 
 amount 
 terms 
 tax group 

 

 Accounts receivable credits are correct.  
 EFT (automatic payment) information is correct for each customer (both ACH and Credit Card information).  
 Contact information is correct.  
 Service History information is correct and linked to the correct system.  
 Vendors list is complete and correct including: 

 Tax Agency Vendors (sales tax remit to vendor). 
 If the vendor is a 1099 vendor, verify that the “Issue 1099” checkbox is checked. 
 Federal ID is correct if applicable to the vendor. 
 Social Security number is correct if applicable to the vendor. 

 

 Accounts Payable Bills  & Credits are correct including: 
 vendor 
 category 
 branch 
 terms 
 bill date 
 payment due date 
 reference (vendor invoice number) 
 amount 

 

 Inventory Parts list is complete and correct including: 
 product line 
 manufacturer 
 on-hand quantity in each warehouse 
 sales price for jobs and service 
 primary vendor and cost 
 warehouses are linked to the part 
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Reports Checklist 
At the minimum, you should print these SedonaOffice Reports and verify against similar reports in your 
legacy system. 

 
 Item 

Verified 
Item Notes 

 Accounts Receivable Aging  
 Accounts Payable Aging  
 Customer RMR Master List  
 General Ledger Trial Balance  
 Customer List  
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Training Checklists 
The Training Checklist is a tool to assist your SedonaOffice trainer in meeting the needs of your 
company. The information you provide here will prove beneficial in the training of your staff. As with all 
new software, your staff will go through a period of adjustment. It would be next to impossible to learn 
everything your new software has to offer in the initial basic application training sessions. Advanced 
training may be necessary after you become more familiar with the day-to-day operation of the 
SedonaOffice Software. 
This checklist is divided into two sections; the first section applies to the initial Administrative Training 
class and the second section applies to Basic Application Training classes. The Administrative Training 
class typically involves individuals in your organization who have key roles and decision making authority 
on how to set up your system.  The Basic Application Training involves managers, supervisors and 
possibly some clerical staff and is typically a larger training group that is divided into functional areas of 
business. 
To ensure a smooth and problem-free training class, please read the following instructions and make certain all tasks have been accomplished prior to your training sessions. A projector is highly recommended for use during training; if your company does not have one, please let us know at least one week in advance of your trainer’s arrival, and we will try to accommodate your need. If you have any technical difficulties, please contact your SedonaOffice Project Manager for assistance. 

 Please have the appropriate staff member available at least 20 minutes prior to the beginning of training on day 1 to ensure hardware and software are ready and functioning properly for the training sessions.  
 Administrative Training Readiness Checklist 

Completed Task 
 SQL Server installed and configured 
 SedonaOffice database installed on server 
 SedonaOffice application installed on server 
 SedonaOffice application installed on workstation to be used for training 
 Training workstation mapped to a printer (in training room or nearby) 
 Internet access available in training room 
 Training workstation: able to login to SedonaOffice as Administrator 
 Training workstation: printer tested and is functioning properly 
 Projector hooked up to training workstation and functioning properly 
 White Board w/markers 
 Connectivity to Legacy System in Training Room 
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Application Training Readiness Checklist 
Completed Task 

 SQL Server installed and configured 
 SedonaOffice database installed on server 
 SedonaOffice application installed on server 
 SedonaOffice application installed on workstation to be used for training 
 Training workstation mapped to a printer (in training room or nearby) 
 Internet access available in training room 
 Training workstation: able to login to SedonaOffice as Administrator 
 Training workstation: printer tested and is functioning properly 
 Projector hooked up to training workstation and functioning properly 
 White Board w/markers 
 Connectivity to Legacy System in Training Room 
 Data conversion 1 (or 2) has been completed and loaded onto your SedonaOffice Server 
 A copy of the data conversion has been made and is ready for use during training. 
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Conference Room Pilot Checklist 
This checklist contains each major module of the Sedona Office application and functions within each 
module that should be walked through during this training exercise. Space is provided for your staff to 
enter which department and/or job role will be assigned to the particular function. 

 Module Function Responsible Department / 
Job Role 

Sales Management  New Prospects 
 Sales Opportunities 
 Salesperson Events (Tasks or Activities) 
 Sold System – convert to customer/job 

 

Client Management  New Customers/Sites/Systems/Contacts 
 Customer/Site/System/Contact Maintenance 
 EFT setup for a customer 
 Recurring Lines new and maintenance 
 Cancellations 
 Collections 

 

Accounts Receivable  Cycle Invoicing 
 Miscellaneous Invoicing 
 Credit Memos 
 Credit Requests 
 Bulk Invoice Printing 
 Finance Charges 
 Statements 
 Payment Processing 
 Managing Unapplied Cash/Credits 

 

Accounts Payable  Vendors; new and maintenance 
 Entering Bills 
 Entering Credits 
 Paying Bills 
 Printing Checks 
 Writing Miscellaneous Checks 
 Recurring payable items 
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Conference Room Pilot Checklist (continued) 

 Module Function Responsible Department / 
Job Role 

General Ledger  Accounting Period Maintenance 
 Chart of Accounts Maintenance 
 Account Register Lookup 
 Journal Entries 
 Deferred Income Recognition 
 Reconcile Bank Statement 
 Commission Payments 
 G/L Query Builder 

 

Inventory  Part Creation and Maintenance 
 Warehouse Creation and Maintenance 
 Part Receipts 
 Part Issues 
 Part Return to Stock 
 Transfers 
 Repair Orders 
 Return to Vendor 
 Purchase Orders 
 Bulk Purchase Order Printing 
 Physical Inventory 

 

Job Management  Creating/Managing Jobs 
 Using the Job Queue 
 Scheduling 
 Timesheet Entry 
 Issuing Parts 
 Ordering Parts 
 SedonaDocs 
 Job Invoicing; full and progress invoicing 
 Change Orders 
 Job Ticket Printing 

 

Service  Creating/Managing Service Tickets 
 Appointment Summary (scheduling) 
 Managing the Service Ticket Queue 
 Dispatching Technicians 
 Technician Absence 
 Inspections 
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Go-Live Checklist 
Serving as final verification of required steps for taking SedonaOffice live on your Go-Live date, this 
checklist should be completed before taking the system live. For each item, check the corresponding 
box if the step was successfully completed and write down any notes in the space provided. If a 
problem occurred during a given step, do not check the associated box; list and explain any problems 
experienced.  When you have completed this form, submit it to your Sedona Office Project Manager. 

 Verified Item Notes 
 All setup tables have been completed and reviewed for completeness. 

 
 All Users are able to login to the SedonaOffice application from their workstation. 

 
 Forms ordered have been received and tested (Invoices, statements, checks) 

 
 Conference room pilot exercise has been completed. 

 
 Data has been converted, placed on the SedonaOffice server, audited and verified. 

 
 Manually entered data has been verified and tested. 

 
 All requested data conversion corrections have been completed by SedonaOffice. 

 
 Any Sedona Office application errors that were discovered have been corrected. 

 
 Application training for staff has been completed. 

 
 All servers are installed properly and fully functional. 

 
 All network printers are installed and operational at all client workstations. 

 
 Nightly backup has been verified and is working.  
 Balance Sheet beginning balances have been loaded via Journal Entry and verified. This may be done at a later time if you have not yet closed your previous accounting period. 

 

 The accounting period you will begin business has been set to the status of Open and the current accounting period is set to the same accounting month. 
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Go-Live Checklist  (continued) 

 Verified Item Notes 
 All catch-up data has been entered including: 

 Customers / Sites / Systems 
 Inspection Schedules 
 Recurring 
 Customer Invoices (invoice must be dated as of conversion date; aging date may be the appropriate aging date) 
 Customer Credit Memos (must be dated as of conversion date) 
 Unapplied Cash – must be entered as a credit memo (must be dated as of the conversion date) 
 Open Jobs 
 Open Jobs scheduled 
 Open Service Tickets 
 Open Service Tickets scheduled 
 Payments (must be dated as of conversion date) 
 Vendors 
 Vendor Bills (must be dated as of conversion date; due date may be the appropriate date) 
 Vendor Credits 
 Inventory Parts 
 Physical Inventory completed and Posted. 

 

 


